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Abstract 

We survey several viewpoints on the management of the planning complexity of multi-project 

organisations under uncertainty. A positioning framework is proposed to distinguish between 

different types of project-driven organisations, which is meant to aid project management in the 

choice between the various existing planning approaches. We discuss the current state of the art of 

hierarchical planning approaches both for traditional manufacturing and for project environments. 

We introduce a generic hierarchical project planning and control framework that serves to position 

planning methods for multi-prOject planning under uncertainty. We discuss multiple techniques 

for dealing with the uncertainty inherent to the different hierarchical stages in a multi-project 

organisation. In the last part of this paper we discuss two cases from practice and we relate these 

practical cases to the positioning framework that is put forward in the paper. 

(Keywords: project management; multi-project organisations; hierarchical models; uncertainty) 

1 Introduction 

In this paper we aim at providing an integrated approach to multi-project planning 

under uncertainty, which deals with both the complexity aspects of the problem and 

the uncertainty. Our goal is to provide a general guide for using advanced multi

project planning techniques in practice. We propose a positioning framework to 

distinguish between different types of project-driven organisations, This framework 

is based on the dimensions of variability and complexity of the organisation. The 

positioning framework enables the selection of appropriate multi-project 

management methods as a function of the organisational characteristics, We also 

propose a detailed hierarchical framework for project planning and control, which 
distinguishes four hierarchical levels. We discuss each level of the hierarchy with its 

associated project planning and control methods in detail, focussing especially on 
the two dimensions of the positioning framework, i.e, complexity and variability. 

Project management is a management discipline that is receiving a 

continuously growing amount of attention; comprehensive references are Kerzner 

(1998) and Meredith and Mantel (2003), Both in production and in service sectors, 

ever more organisations and companies adhere to project-based organisation and 

work, within a wide variety of applications: research and development, software 
development, construction, public infrastructure, process re-engineering, 
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maintenance operations, or complex machinery. A project can be informally defined 
as a unique undertaking, consisting of a complex set of precedence-related activities 
that have to be executed using diverse and mostly limited company resources. 
Project management deals with the selection and initiation of projects, as well as 
with their operation, planning and control. 

A significant number of international high-profile projects fail to be delivered 
on time and on budget (The Standish Group, 1994; Winch, 1996). One example that 
immediately springs to mind is the construction of the Channel Tunnel, but 
undoubtedly, most readers can also think back on smaller-scale projects closer to 
their work environment, that did not work out as anticipated. A number of 
undesirable characteristics are associated with failing projects: budget overruns, 
compromised project specifications, and missed milestones. In other words, the 

three basic dimensions of project success, namely time, cost and quality, are often in 
jeopardy. In order to avoid these problems, proper project planning is in order: a 
description of the objectives and general approach of the project, its resources and 
personnel, evaluation methods, and also a project schedule as well as a description of 
potential problems that may be encountered. 

Traditionally, research has focused on planning for so-called single-project 
organisations. An increasing amount of companies, however, tend towards an 
organisational structure in which multiple projects are run Simultaneously. A 
number of authors (Levy and Globerson (1997), Lova et al. (2000), Payne (1995)), 
explicitly point out that companies mostly run a number of projects in parallel, 
which share the same scarce resources, resulting in frequent conflicts of interest 
when more than one project require the same resource at the same time. In this 
paper we refer to the overall coordination of such multi-project organisations as 
multi-project management. A high degree of complexity and uncertainty about the 
activities and operations of the projects characterizes these environments. 

As coherently described in Silver et al. (1998), Anthony (1965) proposes that 
managerial activities fall into three broad categories, whose names have been 
somewhat changed over the years to become strategic planning, tactical planning and 
operational control. These categories are concerned with different types of decisions 
and objectives, managerial levels, time horizons and planning frequencies, and also 
with different modelling assumptions and levels of detail. In order to deal with the 
planning complexity in multi-project organisations, the planning process is broken 
down into more manageable parts using a model for hierarchical planning and control 
based on the three managerial decision levels discerned in the foregoing. 

Uncertainties in the multi-project-driven organisation are mainly caused by 
two sources. On the one hand, detailed information about the required activities 
becomes available only gradually, and on the other hand there are a number of 
operational uncertainties on the shop floor. Since all real-life projects are faced with 
uncertainty, this text pays particular attention to planning models that account for 
variability and uncertain events. 

We can distinguish between two distinct approaches for dealing with 
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uncertainty, namely the proactive and the reactive approach. The proactive method 
tries to alleviate the consequences of uncertainties prior to the start of the project, e.g. 
by allocating the slack or flexibility in a plan to the periods where there are 
uncertainties. The reactive approach aims at generating the best possible reaction to 
a disturbance that cannot be absorbed by the plan without changing it. This can be 
done by, e.g., a replanning approach, which re-optimises or repairs the complete 
plan after an unexpected event occurs. Reactive approaches are particularly useful if 
disturbances cannot be completely foreseen or when they have too much impact to 
be absorbed by the slack in a plan. 

De Boer (1998) points out that in many organisations, part of the work is 
made up by projects, while the rest is performed in 'traditional manners'. A 
software house for instance may sell standard software applications, for which it has 

dedicated product development lines. At the same time, it can provide custom
made software applications, for which project managers are responsible. De Boer 
(1998) uses the term 'serni-project-driven' to describe such organisations. Although 
this is certainly a pertinent remark, we do not specifically distinguish between 
project-driven and serni-project-driven organisations in this text. The techniques we 
study are applicable to the project-based part of organisations, whether this 
constitutes all or only part of those organisations. 

This paper is organised as follows. First, we survey the existing approaches 
to practical multi-project planning (Section 2). In Section 3 we discuss hierarchical 
planning and control frameworks that can be found in the literature, including the 
framework that we use in this paper. Sections 4 and 5 treat the tactical and 
operational aspects of planning in further detail. We mainly focus on methods for 
the tactical Rough Cut Capacity Planning (RCCP) problem and the operational 
Resource-Constrained Project Scheduling problem (RCPSP). In Section 6, we set out 
a number of requirements such that these two levels can be integrated, and we 
discuss in which situations each of the hierarchical levels deserves the most 
attention. In Section 7 we discuss two practical examples of multi-project 
organisations, for which the hierarchical approach combined with the appropriate 
planning methods would be beneficial or have been successfully implemented. We 
end this article with some conclusions (Section 8). 

2 Multi-project management 

This section is devoted to multi-project management, the broader management 
discipline that encompasses the planning function that is the main target of this paper 
- we may use the two terms 'multi-project management' and 'multi-project 
planning' interchangeably in the remainder of this text. The focus of Section 2.1 is on 
the planning aspect of multi-project management. In. Section 2.2 we discuss 
organisational aspects of multi-project management. We present a positioning 
framework for multi-project management in Section 2.3. 
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2.1 Multi-project management 

Adler et al. (1995, 1996) suggest adopting a process viewpoint to multi-project 

management. They remark that most managers think of multi-project management 

simply as the management of a list of individual projects, rather than as a complex 

operation with a given capacity and workload. Their suggestion is compatible with 

the introduction of a 'Management by Projects' (MBP) orientation at enterprise level, 

which takes the benefits of project management with its focus on specific project 
goals and deliverables as a starting point, but builds it into the needs of the overall 

organisation. As such, MBP is the integration, prioritisation and continuous control 

of multiple projects and operational schedules in an enterprise-wide operating 
environment (Boznak, 1996; Advanced Management Solutions, 2003). Various 

approaches for "multi-project management and planning" have been proposed in 

the literature. Real multi-project approaches that are compatible with an MBP focus, 
however, are scarce. 

Pennypacker and Dye (2002b) point out that there still exists a difference 
between multi-project management (with the same content as what we defined as 

'MBP') and project portfolio management. The former is geared towards operational 

and tactical decisions on capacity allocation and scheduling, and is the job of project 

or resource managers; the latter is concerned with project selection and prioritisation 

by executive and senior management, with a focus on strategic medium- and long

term decisions. Finally, multi-project management should also not be confused with 
program management, which is a separate concept altogether: program management is 

a special case of multi-project management that has a single goal or purpose (for 

instance putting a man on the moon), whereas multi-project management generally 
treats the case of multiple independent goals (Wysocki et aI., 2002). A program can 

be seen as a family of related projects. 

In the project-based part of the organisations, projects compete for the same 

scarce resources. Unfortunately, many multi-project approaches do not recognise 

this and treat the multi-project planning problem as a set of independent single

project planning problems. In this way, the typical 'resource conflict' that emerges 
when managing multiple concurrent projects is overlooked. Moreover, many so

called advanced planning systems lack a multi-project planning function at the 

aggregate capacity level. Often this lack is filled with an 'aggregate scheduling' 

module, which is not capable of utilizing the capacity flexibility at the tactical level. 

Nevertheless, an aggregate, combined project plan is a good help for 

management to ensure that the organisation does not take on more projects than it 

can complete (Wheelright and Clark, 1992); it also facilitates cross-project analysis 

and reporting (Kerzner, 1998). Maintaining integrated plans is difficult, however, 

because of the uncertainty inherent to each individual project, the size of the 

projects, the dynamic nature of the project portfolio, and the fact that different 

projects usually have different project managers with differing or even conflicting 
objectives. Reiss (2002) also discerns a number of problems that can arise with the 
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(IT-aspects of) consolidation of individual project plans. 

In order to adequately perform multi-project planning, projects must be 

considered simultaneously at all planning levels, while taking into account that 

those different levels have different objectives, constraints and degrees of 

aggregation. These objectives are, for instance, the optimal timing of operations for 

the operational level, optimal resource management for the tactical level, and the 

robustness or stability of plans for all levels. Multi-project management approaches 

must deal with these objectives hierarchically. The techniques we study are 

applicable to the project-based part of organisations and can handle the varying 

objectives of complex multi-project organisations. 

2.2 Organisational aspects of multi-project management 

From Meredith and Mantel (2003), it can be remarked that, any time a project is 

initiated, whether the organisation is only conducting a few occasional projects or is 

rather fully project-oriented and carrying on scores of projects, it must be decided 

how to tie the project to the parent firm, especially to its resources. Meredith and 

Mantel distinguish three major organisational forms commonly used to house 

projects within an enterprise. We briefly discuss these three methods. 

A first alternative for situating the project within the parent organisation is to 

make it entirely part of one of the functional divisions of the firm. It is clear that this 

option is only possible when the activities particular to the project are all strongly 

tied to the function performed by the functional division it is embraced by. 

At the other end of the organisational spectrum, we find a pure project 
organisation. The project is separated from the rest of the parent system and becomes 

a self-contained unit with its own dedicated staff and other resources. Single-project 

management techniques at the operational level normally suffice for these cases. 

This structure has the obvious disadvantage of duplication of effort in multiple 

functional areas and may induce sub-optimisation of project goals rather than 

overall organisation objectives. On the other hand, the project can function 

autonomously with clear focus, and need not worry about conflicts with other 

projects or with functional departments. 

The matrix structure is an intermediate solution between the two extreme 

organisational models discussed above, attempting to combine the advantages of 

both and to avoid some of the disadvantages of each form. Resources are associated 

to £u.l"lctional departments but are assigned to different ongoing projects throughout 

time. The strength of the link of resources between their functional department and 

their current project(s) allows a wide range of different organisational choices. 

Assuming a 'balanced' matrix structure (not yielding towards any of the extremes), 

the multi-project organisation can be modelled from a process viewpoint as a job 

shop or assembly shop: work is done by functional departments that operate as 

workstations and projects are jobs that flow between the workstations. 
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2.3 A positioning framework for multi-project organisations 

To distinguish between various multi-project organisations we propose a positioning 
framework that will allow us to categorise the various forms of multi-project 

environments based on their characteristics. Earlier in this paper we cited variability 
and complexity as two key concepts that are often used in literature about hierarchical 
project management. Shenhar (2001) for instance argues that not all projects have 

the same characteristics with respect to technological uncertainty and system 
complexity, and uses these two concepts to define a framework in which he positions 

several practical projects. His framework is the starting point for a discussion of 
managerial styles that are best suited for particular project environments. Shenhar 

(2001) does not consider environments in which multiple projects are executed 

simultaneously. Unfortunately, variability' and complexity are not mutually exclusive: 

complexity being a far broader concept, it entails variability. 

Leus (2003) and Herroelen and Leus (2003) describe a methodological 

framework to position project planning methods, in which they distinguish two key 
determinants: the degree of general variability in the work environment and the 

degree of dependency of the project. The 'variability' is an aggregated measure for the 

uncertainty because of, on the one hand, the lack of information in the tactical stage 
and/or, on the other hand, operational uncertainties on the shop floor. The 

'dependency' measures to what extent a particular project is dependent on 

influences external to the individual project. These influences can be actors from 

outside the company (e.g. subcontractors or material coordination), but also 

dependencies from inside, for instance shared resources with other projects. 

Dependency forms part of the complexity of the planning of a project-based 
organisation (as referred to in Section 1), and is the key complexity component we 

distinguish. It will strongly determine the organisational structure (see Section 2.2), 

although this choice is not always exclusively based on the characteristics of the 

company. Other factors may also play a role, such as unwillingness to change: 

choices that have been determined historically are sometimes hard to undo, even 

though better alternatives might be available under new circumstances. 

The resulting framework is depicted in Table 1. We consider the scale of the 

dimensions to be continuous. For simplicity we discuss the four extreme cases of 

Low and High variability and Low and High dependency. Nevertheless, all 

possible intermediate positions in between the four extreme cases are conceivable. 

We provide the table with a case-by-case comment. 

, Decision theory distinguishes between risk and uncertainty. In a risk situation, the 

distribution of the outcomes is known with certainty for each management option, while the 

link between decisions and outcomes is not known under uncertainty. 'The term variability 

seems to apply especially to a risk situation. Nevertheless, we will use the terms 'variability' 

and 'uncertainty' more or less interchangeably throughout this paper. 
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Table L A positioning framework for multi-project organisations. 

~ 
LOW ~ HIGH 

Variability 

LOW LL LH 

• HIGH HL HH· ... 
. 

LL: Low variability and a low dependency can typically be found in a 

dedicated single-project organisation. In such organisations, resources are 

completely dedicated to one particular project and activities have a low degree of 

uncertainty. An example is an on-site maintenance project, which is performed on a 

preventive basis. Activities of these projects are often specified in advance and 

executed routinely. Therefore the degree of uncertainty is relatively low. Moreover, 

such maintenance projects often have little interaction with other projects, so the 

degree of dependency is also low. 

LH: In this project environment many project activities are dependent on 

external actors. One can think for instance of a small furniture manufacturer that 

produces wooden furniture on a make-to-order (MTO) basis (e.g. chairs, beds, etc). 

Most operations in such a company will be executed on universal woodworking 

machines like drills, saws and lathes. Hence, the manufacturing process will be 

relatively basic, which will result in a low degree of operational variability. 

Moreover, variability resulting from uncertainties in the process planning stage is 

relatively low because of the low degree of complexity of the products and the 

production processes. In contrast to the low variability in this setting, dependency of 

projects in this environment can be high because of many projects that may claim the 

same woodworking machines at the same time. This LH-setting is most related to 

the classical job shop. 

HL: An environment with high variability combined with a low degree of 

dependency can be found, in for instance, large construction projects. These 

construction projects are typically subject to large environmental uncertainties such 

as bad weather conditions, uncertain or changing project specifications. The degree 

of dependency on other projects is typically low because, in view of the size of 

general construction projects, the deployed resources are often dedicated. 

HH: A .high degree of uncertainty in combination with highly dependent 

projects can typically be found in engineer-to-order (ETa) environments with 

several complex projects in parallel. These projects are typically completely new to 

the company, which results in a long engineering trajectory and many disruptions 

and adaptations because of changes imposed by for instance the customer. As an 

example, we can mention a company that manufactures welding equipment for the 

automotive industry. Every product is designed for a specific (new) car. Therefore, 

every new product requires a long and intensive engineering process. Moreover, the 
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customer may frequently require modifications of the design. Combining this with 

the complexity of the product results in a project environment that has an extremely 
high degree of variability. Furthermore, such manufacturers often produce multiple 

products simultaneously, which also results in a high degree of dependency between 

the projects. 

A project that is situated in the HH-category requires planning and control 

approaches that can deal with both the organisational complexity and the variability 

as well as with the complexity of the planning problem. Clearly, the lower right 

quadrant of the positioning framework is most difficult to manage. This paper 

provides a planning and control framework and discusses several planning 
techniques that can deal with high variability and a high degree of dependency at 

the same time. Moreover, we discuss the interaction between the proposed planning 

techniques on the different hierarchical levels. 

3 Hierarchical frameworks for planrting and control 

Various hierarchical planning and control frameworks for manufacturing and 

project environments have been proposed. In Section 3.1 we survey the existing 

literature on hierarchical planning and control frameworks for multi-project planning. 
Section 3.2 investigates the related subject of hierarchical planning and control for 
manufacturing environments. Finally, in Section 3.3, we present the hierarchical 

planning and control framework that is used in the remainder of this paper. 

3.1 Hierarchical planning and control for project organisations 

Fendley (1968) is an early reference; he discusses the development of procedures for 

the formulation of a complete multi-project scheduling system that uses: (1) a 

method for assigning due dates to incoming projects, and (2) a priority rule for 

sequencing individual jobs such that total costs are minimised (heuristically). 

Fendley points out that, because of the uncertainty of performance times, it is almost 

impossible to maintain an advance schedule in a multi-project organisation. What 

can and should be determined in advance, the author says, is a delivery date or due 

date for each project by which the organisation desires to have completed the 

project. He remarks that since the performance times of the activities are uncertain, 

the sequencing of the individual activities must be handled on a dynamic basis. 
Leachman and Boysen (1985) and Hackman and Leachman (1989) describe a 

two-phase hierarchical approach. In the first phase, due dates are selected for new 

projects and resources are allocated among projects based on an aggregate analysis. 

An aggregate model of each project is developed by aggregating detailed activities 

with similar mixes of resource requirements into aggregate activities. Given actual 

due dates for committed projects and trial due dates for proposed projects, the 

aggregate project models are then combined in a multi-project resource allocation 
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model that is formulated as a linear program. The linear program minimizes the 
discounted cost of unused resources, i.e. the present value of cost overruns 
associated with charging ongoing projects for unutilized resources. The authors 
suggest to iteratively solve linear programs and revise trial due dates until a 
desirable resource loading plan has been developed. Both the selected due dates and 
the computed resource allocations define the single-project scheduling problems to 
be addressed in the second phase. 

Kim and Leachman (1993) describe another hierarchical methodology to 
schedule multi-project environments under the objective of minimising total project 
lateness costs. In the first stage, target resource profiles are computed for each project 
as convex combinations of the early and late cumulative resource curves associated 
with the earliest- and latest-start CPM schedules. These target resource levels then 

serve as decision aids for regulating the progress speeds of the projects during 
detailed activity scheduling using a heuristic procedure based on the variable
intensity model proposed by Leachman et al. (1990). 

Speranza and Vercellis (1993) remark that little effort has been devoted to a 
structured quantitative approach that addresses the issue of integration between the 
tactical and the operational stages of the project planning process. They propose to 
distinguish between a tactical and an operational level with different planning 
objectives at each level. On the tactical level due dates are set and resources are 
allocated. On the operational (service) level the activity modes are set and the timing 
of the activities is determined. Their approach is based on the assumption that a set 
of aggregated activities forms a macro-activity on the tactical level. If these macro
activities are interrelated by means of precedence relations, they form a program. It 
should be mentioned that Hartmann and Sprecher (1996) have provided 
counterexamples to show that the algorithm may fail to determine the optimum. 

Yang and Sum (1993, 1997) propose to use a dual-level structure for 
managing the use of resources in a multi-project environment. A central authority 
(resource pool manager or director of projects (Payne, 1995)) negotiates the project 
due dates with the customer, determines the allocation of resources among projects 
such that resources are allocated to the critical projects, and decides on the project 
release dates. The lower-level decisions of scheduling the activities within each 
project are managed by an independent project manager who schedules the activities 
of his project using only the resources assigned to him. Yang and Sum (1993) 
examine the performance of heuristic resource allocation and activity scheduling 
rules. Yang and Sum (1997) investigate the performance of rules for due date setting, 
resource allocation, project release, and activity scheduling in a multi-project 
environment, where significant resource transfer times are incurred for moving 
resources from one project to another. 

Franck et al. (1996) propose a capacity-oriented hierarchical approach for 
hierarchical project planning with project scheduling methods. They distinguish 
several planning problems as for instance lot sizing, capacity planning, and shop 
floor scheduling. They formulate optimisation models that resemble the 
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deterministic resource-constrained project scheduling problem. They do not 
distinguish between the different planning objectives of the various planning levels. 

Dey and Tabucanon (1996) propose a hierarchical integrated approach for 
project planning. They discuss different planning objectives at different planning 
levels and they use goal programining techniques to solve the corresponding 
planning problems. Nevertheless, they do not use a multi-project approach. 

De Boer (1998) proposes a hierarchical planning framework for project-driven 
organisations. He argues that a hierarchical decomposition is needed to come to a 
more manageable planning process. He also mentions that, especially in project 
environments, uncertainties play an important role. De Boer argues that if 
uncertainties are too large, channels in hierarchical structures become overloaded 
with information. He propose four strategies to prevent this: (a) the creation of slack 
by lowering output targets; (b) the creation of self-contained activities, i.e. large tasks 
that can be executed by multi-disciplinary teams; (c) the creation of lateral linkages 
using e.g. a matrix organisation or special teams; and (d) investment in vertical 
information systems. He argues that these strategies are an effective way to deal 
with uncertainty in project driven organisations, however, like many other authors, 
he does propose deterministic planning techniques at the separate planning levels, 
which do not explicitly account for uncertainties. 

Neumann et a1. (2003) (see also Neumann and Schwindt, 1998) present and 
illustrate a three-level hierarchical multi-project planning process under the 
assumption that a portfolio of long-term projects is to be performed within a 
planning horizon of two to four years. Each project has a given release date, deadline 
and work breakdown structure, i.e. it consists of subprojects, which include different 
work packages, each of which can be decomposed into individual activities. At the 
first level (long-term) all the projects are grouped into a single multi-project network 
that contains all the subprojects as aggregate activities. The release date and 
deadlines are modelled using generalised precedence relations. The aggregate 
activities are to be scheduled subject to scarce key resources (e.g. experts, research 
equipment, special-purpose facilities). The estimated duration of an aggregate 
activity equals the critical path length of the corresponding subproject plus a time 
buffer that anticipates the time extension of the aggregate activity that will occur due 

to the scheduling of the disaggregated projects at the third planning level. Neumann 
et al. suggest to estimate the size of the time buffers using queuing theory. The key 
resource requirement of an aggregate activity is computed as the ratio of the total 
workload of the corresponding subproject and its pre-estimated duration. The 
capacity of the key resources is fixed by the general business strategy. The financial 
objective function is the maximisation of the net present value of the project 
portfolio. The resulting schedule provides a maximum duration for every project 

and the resulting resource profiles provide the time-dependent resource capacities 
for the key resources at the second planning level. At the second level (medium
term) each project is condensed by choosing the aggregate activities to be the work 
packages. The durations, time lags and resource requirements are determined 
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analogously to what happened at the first level. At the second level Neumann et al. 

also consider primary resources (technical and administrative staff or machinery) 
with unlimited availability. The objective is to level the use of these resources over 

the project duration. At the third planning level (short-term) the condensed projects 

are disaggregated into detailed projects with individual activities. Resource 

constraints are given for the key and primary resources as well as for low-cost 

secondary resources (tools, auxiliary resources). The objective is to minimize the 

project duration. 

3.2 Hierarchical planning and control for manufacturing organisations 

The majority of the work on hierarchical production planning (HPP) focuses on 

manufacturing environments rather than project environments. Some authors argue 

that shop floor planning is a specialization of multi-project planning. We adhere to 

this point of view for the discussion of hierarchical planning and control 
frameworks. Therefore, we also discuss work on hierarchical planning and control 

frameworks for shop floor manufacturing environments. A fundamental study on 

hierarchical production planning is that of Hax and Meal (1975). After this, several 

articles on hierarchical integration of different planning functions followed, for 
instance, Bitran et al. (1982), Bitran and Tirupati (1993), Bertrand et al. (1990), Hax 

and Caneda (1984) and Vollmann et al. (1997). 

In a review article about intelligent manufacturing and control systems, Zijm 

(2000) remarks that in practice the existing hierarchical planning approaches have 

proven to be inadequate for several reasons. The main reason is that the existing 
planning frameworks are either material-oriented (e.g. MRP / MRP II systems) or 

capacity-oriented (HPP systems). Zijm proposes a hierarchical framework that 

focuses on the integration of technological and logistics/capacity planning, and the 

integration of capacity planning and material coordination. Zijm also mentions that 

there is a lack of appropriate aggregate capacity planning methods at the order 

acceptance level. In order to fill this gap, Hans (2001) proposed several deterministic 

models and techniques to solve the aggregate (tactical) capacity planning problem, 

which he refers to as the resource loading problem. With these deterministic 

techniques a planner can quote reliable due dates and estimate the capacity 

requirements over a time horizon of several weeks to several months. Hans claims 

that these methods can also be used for multi-project capacity planning in project 
environments. Kolisch (2001) proposes a hierarchical framework to distinguish 

between the managerial processes in make-to-order manufacturing. He distinguishes 

three processes/levels, namely, the order selection level, the manufacturing 

planning level, and operations scheduling level. He also proposes deterministic 
models for the various levels. 

From this short review of hierarchical production planning and control 

frameworks we can conclude that several frameworks have been proposed for shop 
floor oriented manufacturing environments and for project-driven organisations. 
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Only few, however, achlally deal with different objectives of the planning problems 
at different levels. Moreover, little effort has been devoted to the aspect of 
uncertainty in the hierarchical multi-project planning approach, the integration of 
technolOgical planning and logistics planning, and the integration of material 
coordination and capacity planning. 

3.3 Hierarchical planning and control for multi-project organisations 

We propose a hierarchical project planning and control framework that is partly 
based on the framework that was proposed by De Boer (1998). We have adapted the 
framework to be able to discern the various planning functions with respect to 
material coordination and technological planning. As shown in Figure 1, we 
distinguish three hierarchical levels: (a) the strategic level, (b) the 'tactical level, and 
(c) the operational level. We distinguish three functional planning areas: (a) 
technological planning (b) capacity planning, and (c) material coordination. 

Technological 
planning 

Strategic 
R& D, knowledge 

management 

I Macro process 
Tactical '--_p:...lanrun_·..:g:..----' 

Operational 
Micro process 

planning, engineering 

Resource capacity 
planning 

Strategic resource 
planning 

Project selection, 
rough-cut capacity 

planning 

Resourc~onslrained 
project schedutmg 

Detailed schedutmg 
and resource allocation 

Figure 1. Hierarchical framework. 

Milterial 
coordination 

Supply chain design, 
warehouse design 

I Proeur"""'?t and I 
purchasmg 

Order picldng, routmg, 
and order batching 

In this hierarchy we define four capacity planning functions: (a) strategic 
resource planning; (b) rough-cut capacity planning (RCCP); (c) the resource
constrained project scheduling problem (RCPSP), and (d) detailed scheduling. 
Contrary to De Boer, we position both the RCPSP and the detailed scheduling and 
resource allocation problem at the operational level. Since RCPSP and resource 

allocation are two different problems (Leus, 2003) we treat them separately. In 

Sections 4 and 5 we elaborate on the tactical (RCCP) and operational (RCPSP) 
planning level. 

Note that at each level of the hierarchy, the positioning framework of Table 1 
can be applied. Some organisations are characterised by a high degree of 
uncertainty on the operational level whilst on the tactical level the uncertainties are 
much more controllable. On the other hand the dependency of projects in some 
companies may be considerable on the tactical level while projects are completely 
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independent on the operational level. These differences play an important role in 

modelling the interactions between the hierarchical planning levels; we will we 

elaborate on this issue of interaction between the levels in Section 6. 

4 Rough-Cut Capacity Planning 

In the early project stages, projects may vary significantly with respect to routings, 
material, tool requirements, or the work content of activities. In spite of the 

uncertain project characteristics, project accept/reject decisions must be made, and 

important milestones (such as the due date) must be set. It is common practice that 

companies accept as many projects as they can possibly acquire, although the impact 

of a decision on the operational performance of the production system is extremely 
hard to estimate. Moreover, to acquire projects, companies tend to promise a 

delivery date that is as early as possible. This is generally done without sufficiently 

assessing the impact of these projects on the resource capacity. This may lead to a 
serious overload of resources, which has a devastating effect on the delivery 

performance and the profitability of the production system as a whole. 

Customers require reliable project due dates as part of the service mix offered 

by the company during order negotiation. Being able to quote tight and reliable due 

dates is a major competitive advantage. Therefore, at the negotiation and acceptance 

stage, adequate Rough-Cut Capacity Planning (RCCP) methods that assess the 

consequences of decisions for the production system are essential. Contrary to the 
operational planning level, the tactical planning stage is characterised by a high 

degree of capacity flexibility (e.g. by working in non-regular time or by 

subcontracting). Tactical planning therefore requires methods that use more 

aggregate data, and that can exploit this capacity flexibility. Ideally, RCCP-methods 

should use this flexibility to support a planner in making a trade-off between the 

expected delivery performance and the expected costs of exploiting flexibility by 

using non-regular capacity. 

Adequate deterministic planning approaches for the RCCP-problem were 

proposed by De Boer (1994), Hans (2001) and Gademann and Schutten (2001). These 

tactical planning approaches all use an objective function that minimises the cost of 

using non-regular capacity in period t (i.e. overtime (Ot), hiring additional staff (Ht) 

and subcontracting (St)), which results in the objective min(s*St +h*Ht +o*Ot), in 

which s, h, and 0 represent the cost parameters associated with the decision variables 

St, Ot, and Ht. In the remainder of this paper we use the symbol St for the decision 

variable that indicates the use of nonregular capacity in period t. De Boer (1994), 

Hans (2001) and Gademann and Schutten (2001) implicitly claim that for project 

environments that are in the LL- and LH-categories it suffices to choose a proper 

data-aggregation level to cope with the disturbances that might occur. Although this 

assumption may be justified for environments that are in the area of LL and LH, it is 

to be noted that for project environments in the HL and HH area of our positioning 
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framework, restriction of attention to the choice of a proper data-aggregation level 

and deterministic planning approaches is not sufficient. 

We believe that all planning methods should be able to deal with the 

uncertainties that are typical for the particular planning level they work on. These 

uncertainties may range from unexpected operational events (e.g. machine 
breakdowns or operator unavailability) to uncertainties that typically result from the 

lack of information at the concerned project stage. The former category of 

uncertainties is typically dealt with at the operational planning level. The latter 

category typically arises in the earlier project stages, and is handled at the tactical 

(RCCP) level. Elmaghraby (2002) affirms that the work content of an activity is one 

of the most important sources of uncertainty. He claims that resource capacity 
management methods that can deal with these uncertainties have a decisive impact 

on the overall performance of a project-driven organisation. Uncertainties that can 

be considered in ReCP-models are for instance the work content of an activity, 
activity occurrence, resource availability or, release and due dates. In general, the 

deterministic models for ReCp have been developed under the assumption that the 

aforementioned uncertainties are dealt with by using a proper level of aggregation 

and by reserving additional resource capacity. Few planning approaches explicitly 

take into account uncertainty at the RCCP-stage. 

Wullink et al. (2003) propose a proactive approach to deal with the RCCP

problem under uncertainty. They use a scenario approach to model uncertain work 
content of activities. With a scenario-based MILP-model they minimise the expected 

costs of using non-regular capacity. This results in the objective min(E[s*Stj), in 
which s is a cost parameter with the decision variable St. The scenario-based 

approach results in considerable improvements with respect to the expected costs 

over all scenarios of a plan compared to the previously proposed deterministic 

approaches. 
Deterministic approaches for RCep as proposed by De Boer (1994), Hans 

(2001) and Gademann and Schutten (2001) optimise a single-cost objective. From a 

purely mathematical point of view this suffices to solve the deterministic problem. 

Nevertheless, taking into account uncertainties may require other objectives. For 
instance, the robustness of a plan may be incorporated in the objective. An example 

of such a robustness criterion (R t) estimates the ability of a plan to absorb 

disturbances. Using this robustness indicator results in a second approach for RCCP 

under uncertainty, which minimises the weighed sum of the costs of using 

nonregular capacity and a robustness criterion (i.e. min(s*St + r*Rt)), in which sand r 

represent the weighing coefficients for the nonregular capacity and the robustness. 

This approach allows a trade-off between the robustness and the use of nonregular 

capacity. 
In general, mathematical optimisation techniques focus on optimality of a 

solution. If an optimum is reached the problem is generally considered as solved 

satisfactorily. Usually, alternative solutions with equivalent or almost equivalent 

values for the objective functions are discarded. Nevertheless, these solutions might 
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provide an improvement with respect to other criteria than the initial objective, such 

as for instance robustness. One can think of generating a set of solutions that 

contains Pareto-optimal solutions on two or more criteria. With these Pareto optimal 

solutions a planner can make a trade-off between costs and robustness. Moreover, 

such an approach allows a planner to assess several plans on more practical 
characteristics that are difficult to quantify, but that are generally implicitly taken 

into consideration during the planning process (e.g. whether a plan is workable in 
practice, or the degree in which an activity is spread over the periods). 

The approaches to deal with uncertainty on the tactical level we have 
discussed so far are all proactive approaches. These approaches aim at anticipating 

uncertain events. Reactive methods for tactical planning are also possible, which 

normally use one or more replanning rules that are applied when a disturbance 

occurs, in order to generate a new plan. Most companies already apply reactive 
planning by updating their plans with a certain frequency or when existing plans 
have become infeasible. 

5 Resource-Constrained Project Scheduling 

Our focus in this section is on the simultaneous scheduling of multiple projects. 
Apart from the hierarchical multi-project planning schemes discussed in Section 3.1, 

existing research efforts in multi-project scheduling have mainly assumed a single
level structure where a single manager oversees all projects and where the resource 

transfer times for moving resources from one project to another are negligible. In a 

first approach, projects are artificially bound together into a single project by the 

addition of two dummy activities representing the start and end of the single 

'aggregate' project, possibly with different ready (arrival) times and individual due 

dates. In such a case, existing exact and suboptimal procedures for single-project 

scheduling may be used for planning the aggregate project. 
In a second approach, the projects are considered to be independent and 

specific multi-project scheduling techniques - mostly heuristic in nature - are used. 

Kurtulus and Davis (1982) report on computational experience obtained with six 

priority rules under the objective of minimizing total project delay. Kurtulus (1985) 

and Kurtulus and Narula (1985) analyse the performance of several priority rules for 

resource-constrained multi-project scheduling under equal and unequal project 
delay penalties. Lova et a1. (2000) have developed a multi-criteria heuristic for multi

project scheduling for both time-related and time-unrelated criteria. Lova and 
Tormos (2002) have developed combined random sampling and backward-forward 

heuristics for the objectives of mean project delay and multi-project duration 
increase. 

Several authors have studied the problem of assigning due dates to the 

projects in a multi-project environment. Dumond and Mabert (1988) evaluated the 

relative performance of four project due date heuristics and seven resource allocation 
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heuristics; related research can be found in Dumond (1992). Bock and Patterson 

(1990) investigate several of the resource assignment and due date setting rules of 
Dumond and Mabert (1988) to determine the extent to which their results are 

generalis able to different project data sets under conditions of activity pre-emption. 

Lawrence and Morton (1993) study the due date setting problem and performed 

large-scale testing of various heuristic procedures for scheduling multiple projects 
with weighted tardiness objective. Several model extensions are discussed in Morton 

and Pentico (1993). 

As we mentioned earlier in Section 3.1, in a hierarchical project management 

system, due dates are usually set on the tactical level. Yang and Sum (1997) 

determine due dates on the first level of their suggested dual level structure. They 
reach conclusions that are consistent with the ones reported in the references listed 

in this section. The use of information that goes beyond critical path length and 
number of activities and takes into account the work content of the projects provides 

better due dates. They also conclude that the relative performance ranking of the due 

date rules is unaffected by the presence of customers' control over the due dates nor 

by the choice of the other decision rules for resource allocation, project release and 

activity scheduling. In our hierarchical framework shown in Figure 1, we assume 

that due dates are set on the rough-cut capacity planning level. 
All the methods described so far in this section schedule the project activities 

for efficiency in a deterministic environment and under the assumption of complete 
information. During execution, however, the project is subject to considerable 

uncertainty, which may lead to numerous schedule disruptions - we refer the reader 

to the variability-dimension of Table 1. This variability factor in the framework 

involves a joint impression of the uncertainty and variability associated with the size 

of the various project parameters (time, cost, quality), uncertainty about the basis of 

the estimates (activity durations, work content), uncertainty about the objectives, 

priorities and available trade-offs, and uncertainty about fundamental relationships 
between the various project parties involved. It should be clear that reliable and 

effective rough-cut capacity planning will also have a strong beneficial impact on 

variability at the operational level. 

When dependency and variability are both low (case LL), deterministic 

single-project scheduling methods can be used to schedule each individual project in 

a multi-project environment: the project can be planned and executed with dedicated 

resources and without outside restrictions. For case HL, with high variability and 
low dependency, a detailed deterministic schedule covering the entire project will be 

subject to a high degree of uncertainty. Dispatching of individual activities 

according to some decision rule (without prior overall schedule) is possible, since the 

resources are available almost 100% to the project. Alternatively, a reactive approach 

can be followed: reactive scheduling revises or re-optimises the baseline schedule 

when unexpected events occur. Proactive schedules are schedules that are as well as 

possible protected against anticipated schedule disruptions that may occur during 

project execution. Proactive scheduling techniques can be applied to enhance the 
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quality of objective function projections in reactive scheduling. 

In the high-dependency case (the right column of Table 1), a large number of 
resources are shared and/or a large number of activities have constrained time 

windows. A stable plan should be set up for these activities, such that small 

disruptions do not propagate throughout the overall plan. Stability is a particular 

kind of robustness that attempts to guarantee an acceptable degree of insensitivity of 

the activity starting times of the bulk of the project to local disruptions; for more 

details on stability in scheduling we refer to Leus (2003). Satisficing may be required 

to obtain a feasible plan with a minimal number of (for instance resource) conflicts. 
Case HH is best seen from a process management viewpoint: the resources are 

workstations that are visited by (or visit) work packages and pass these on to the 

appropriate successor resources after completion. A rough ballpark plan can be 

constructed to come up with intermediate milestones, which can be used for setting 
priorities for the resources in choosing the next work package to consider. 

Intermediate cases with moderate dependency may benefit from an 
identification of what we refer to as the drum activities: these are the activities that 

induce the dependency. Either they are performed by shared internal or external 

resources, or their start or completion time is constrained. It may make sense to 
adopt a two-level scheduling pass, planning the drum activities first and the 

remaining activities afterwards. The drum can be scheduled either efficiently or in a 

stable manner; the remainder activities can either be scheduled from the start or 
rather dispatched in function of the progress on the drum. 

6 Interaction of the hierarchical levels 

Planning approaches on the various hierarchical levels cannot operate 
independently from each other. Information that is generated by other (planning) 

functions in the framework should be exploited to the best possible extent. More 

specifically, it should be clear which information is passed down form high to low 

levels and vice versa. Several authors have discussed the interaction between the 

various hierarchical planning levels with a focus on manufacturing organisations. 

Krajewski and Ritzman (1977) give a survey of a disaggregation approach in 

manufacturing and service organisations. For a multi-stage system with multiple 

products and nonlinear assembly trees they state that this problem is hard to solve 
because of its computational complexity. Therefore, they propose to use MRP for this 

problem. It should be noted, though, that it in generally MRP is not suitable for MTO 
and ETO environments. 

Kolisch (2001) remarks that assemblies and subassemblies should be 

exploded into individual operations with detailed resource requirements, and that 

resources be differentiated with respect to their specific qualifications. Most authors, 

however, do not describe the actual interaction and the information that is 

exchanged between the planning levels. We will discuss this interaction between the 
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various hierarchical levels according to the positioning framework proposed in 
Section 2.3. For our analysis, we distinguish between project-driven organisations 
with low and high dependency. 

Project organisations with high dependency (LH and HH) generally adopt a 
matrix-organisational structure. For this type of multi-project organisations, we 
propose to exchange infonriation between the tactical and operational planning 
levels in the following way. In the early stages of the project when only rough 
information about the project content is available, the most important output of 
RCCP-methods are internal and external due dates, milestones and required capacity 
levels. This information will serve as the basis for acquiring additional resources if 
necessary, ordering raw materials and final fixing of due dates. In a later stadium, 
more information becomes available gradually as more preparatory work is 
performed. These data are combined with information generated by process 
planning and design and passed on as input for the operational planning phase. 
Operational planning itself consists of a multi-project RCPSP, as discussed in Section 
5. 

The other two cases in our framework (LL and LH) correspond to the other 
end of the organisational spectrum, i.e. the dedicated or pure project organisation. 
For this kind of organisations we propose a different way of interaction. Here, 
resources are dedicated to a specific project, and so the assignment of resources to 
projects can already be done in the tactical stage. Therefore, besides the information 
that was exchanged between the hierarchical levels in the HH and HL cases (i.e. due 
date, milestones and capacity levels), resource allocation decisions are also passed 
down to the operational level in cases LH and LL. Consequently and as already 
pointed out in Section 5, the subsequent operational planning problem is single
project oriented: multiple separate single-project plans are developed at the 
operational level. 

For clarity of exposition, the foregOing paragraphs have described two 
extreme forms of interaction, but in practice, intermediate solutions may of course be 

required. We have also focused solely on the capacity planning aspects of the 
interaction. Obviously, there is an exchange of a lot of additional information 
between the hierarchical levels that we have left unmentioned, for instance in the 
domain of technological planning and material coordination. 

7 Practice 

In this section we discuss two research projects that took place at Dutch companies. 
One case concerns the implementation of a hierarchical multi-project planning 
approach in the ship repair industry. The second case is a typical example of a 
project-driven environment that can be characterised as a HH environment. 
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7.1 Royal Netherlands Navy Dockyards 

This short case is an example of a successful implementation of a hierarchical 

decision support system at a large project-driven organisation, a typical example of a 
multi-project environment with a high degree of dependency. Variability is mostly 

limited and is therefore not explicitly dealt with by advanced quantitative 

techniques. The Royal Netherlands Navy Dockyard is a public company that is 
responsible for the maintenance, repair and modification of national defence marine 

equipment. Three sorts of maintenance can generally be distinguished, namely 

appointed incidental maintenance, incidental maintenance, and intermediate 

maintenance. Maintenance of the last category is planned on a long-term basis. The 

organisational structure is purely functional: resources are associated with a 

functional department. 
Before implementing a hierarchical Decision Support System (DSS) system 

the situation was as follows. Before the start of the project, the dockyard made all 
tactical planning decisions like determining due dates, or hiring additional 

personnel. To support these decisions, the process planning function had to come up 

with a lot of estimations about e.g. the duration of detailed operations. In this way, 

too many data were needed in early stages of the projects to support order 

acceptance, capacity requirements estimations, and the determination of important 

milestones for the project. In other words, the tactical decisions were made based on 
numerous and often imprecise estimations, which resulted in countless adjustments 

of the detailed plan when new information became available at later stages of the 
project. If we use our positioning framework proposed in Section 2.2 we can see that 

for the tactical level this environment can be typified as a HL environment. The 

degree of uncertainty varies over the projects depending on the project type, but is 

mainly of an operational nature. Incidental projects could be much more uncertain 

then intermediate projects, however, there is always a large degree of dependency 

between projects. 

In his PhD-thesis, De Boer (1998) describes the implementation of a 

hierarchical DSS for multi project planning at the Royal Netherlands Navy 

Dockyard. He argues that if organisations are too large for coordination by simple 
adjustment of data, a hierarchy is needed to deal with the uncertainty. In other 

words, when necessary because of a large number of disruptions and exceptions, a 

hierarchical structure facilitates the downward delegation of responsibilities. The 

DSS that De Boer proposes contains two hierarchical levels: a tactical RCCP-Ievel 

and an operational RCPSP-Ievel. Applying a hierarchical DSS with at each level the 

appropriate quantitative planning approach has turned out to be successful. 

Deterministic planning approaches are used to solve the RCCP and RCPSP 
problems. The main motivation for this choice is the lack of adequate planning 

approaches that account for uncertainties. The last few years, however, planning 

techniques that account for uncertainty have been emerging and may be embedded 

in the DSS. This would allow generating robust and stable plans for this complex 
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multi-project planning environment. 

7.2 REPRO 

This case is an example of a multi-project environment with a high degree of 

dependency and a high degree of variability (HH). We discuss this case to illustrate 

the need for multi-project planning approaches that can deal with the organisational 

complexity and the uncertainty that characterises the environment as well as with 

the complexity in the planning process. 
The REPRO project aimed at improving the productivity of several large 

Dutch ship repair yards in Rotterdam and Amsterdam. One of the most important 

characteristics of the ship repair industry is the uncertainty of activities in repair 

projects. Consider for instance a ship that has had a collision at sea. Suppose the 
damage of the ship is (mainly) under the water level, so an inspection to establish 

the extent of the damage is impossible without dry-docking the ship. It is therefore 

hard to estimate the duration of the repair project. Nevertheless, in the negotiation 

process with a ship repair yard, a due date has to be established. The competition in 

the repair industry is fierce so the shipyard wants to quote a competitive due date. 

Nevertheless, if the quoted due date is not met, high delivery penalties may be 

charged. 
Once a ship is at the yard for repair, a project leader is assigned to the ship, 

and repair starts immediately. At the time of investigation, the organisational 
structure resembled a matrix structure, but there was no overall planning 

mechanism for assigning resources to projects. Planning of projects was limited to 

CPM-computations and capacity constraints were completely ignored. This resulted 

in each project leader claiming as much workforce as he could possibly obtain, in 
order to make sure that he could achieve his goal, which is completing his ship in 

time. At the same time, other project leaders competed for the same resource 

capacity. This single-project approach resulted in an unbalanced and inefficient use 

of resource capacity. One week the yard needed a huge amount of external 

workforce to complete a project in time, the other week a large part of the workforce 

was sent home because of a lack of work. 

At the ship repair yards considered in this project the operational planning 

was considered to be too uncertain to be performed in advance. Rough tactical 

planning (CPM-based) was used to manage the operations on the shop floor. It was 

claimed that the projects were too uncertain to be planned at all, so only rough 

estimates of the lead-time were made. The sequence of operations is generated on 

the shop floor using straightforward dispatching rules based on common sense of 

foremen. 

This is a typical example of a HH project organisation. Uncertainties are high 

and projects are dependent. In our opinion, robust multi-project planning methods 

for the tactical level could yield better-balanced resource utilization and more 

reliable due dates. For the operational planning, if uncertainty is too high, 
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dispatchlng is indeed in order, but simple deterministic scheduling approaches 

combined with replanning rules are preferable for moderate uncertainty. If projects 

get larger and better documented, more advanced robust scheduling approaches 
might be useful: a stable initial plan (not overly detailed) can determine the pace of 

the project. This is an example that illustrates that not every environment is suitable 
for the most advanced planning techniques, at least not from the start. If possible, 

variability reduction techniques should be applied, and the operational scheduling 

level need not receive too much attention before the broader tactical decision-making 

process is streamlined. 

8 Conclusions 

In this article, we have proposed a classification framework for multi-project 

planning environments, and we have pointed out that different levels of hierarchical 

decision-making (strategic, tactical and operational) require different methods and 
should not always be combined into one 'monolithic' model. The models should 

allow practitioners to better manage and control complex multi-project 

environments with uncertainty. We have also discussed the current state of the art 

in the research on hierarchical planning approaches, both for 'traditional' 

manufacturing organisations and for project environments. Some cases from 
practice have been included to illustrate the ideas that were put forward in this text. 

Acknowledgments 

This work was supported by the NWO (The Netherlands Organisation for Scientific 
Research). The work was performed while Roel Leus was a research assistant of the 

Research Programme of the Fund for Scientific Research - Flanders (Belgium). 

References 

Adler, P.S., Mandelbaum, A., Nguyen, V. and Schwerer, E. (1995). From project to 

process management: an empirically-based framework for analyzing product 

development time. Management Science, 41(3), 458-484. 

Adler, P.S., Mandelbaum, A., Nguyen, V. and Schwerer, E. (1995). Getting the most 

out of your product development process. Harvard Business Review, March

April issue, 134-152. 

Advanced Management Solutions (2003). Improving business performance through 

management by projects. White paper, available at http://www. 

amsrealtime.com/ news / articles / mngmt_by _projects_ whitepaper. pdf. 

21 



Anthony, RN. (1965). Planning and control systems: a framework for analysis. Studies 

in management control, Graduate School of Business Administration, 

Harvard University. 

Bertrand, J.W.M., Wortmann, J.e., and Wijngaard, J.e. (1990). Production planning 

and control: a structured and design oriented approach. Elsevier, Amsterdam. 

Bitran, G.R, Haas, E.A, and Hax, Ae. (1982). Hierarchical Production Planning: a 

two stage system. Operations Research, 30, 232-25l. 

Bitran, G.R and Tirupati, D. (1993). Hierarchical production planning. Chapter 10 

in Graves, S.e. et al. (1993). Logistics of Production and Inventory, Handbooks 

in Operations Research and Management Science, Vol. 4, North-Holland, 523-

568. 

Bock, D.B. and J.H. Patterson (1990). A comparison of due date setting, resource 

assignment, and job preemption heuristics for the multi- project scheduling 

problem. Decision Sciences, 21, 387-402. 

Boznak, RG. (1996). Management of projects: a giant step beyond project 

management. PM Network, 100anuary), 27-30. 

De Boer, R, (1998). Resource-constrained Multi-project Management - A hierarchical 

decision support system. PhD thesis, University of Twente, Enschede. 

Dey, P.K. and Tabucanon, M.T. (1996). Hierarchical approach to project planning: 

The case of a petroleum pipeline construction. Applied mathematical modelling, 

20,683-698. 

Dumond, J. and V.A Mabert (1988). Evaluating project scheduling and due date 

assignment procedures: an experimental analysis. Management Science, 34, 

101-118. 

Dumond, J. (1992). In a multi-resource environment, how much is enough. 

International Journal of Production Research, 30(2), 395-410. 

Elmaghraby, S.E. (2002). Contribution to the round table discussion on new 

challenges in project scheduling. Paper presented at the eighth workshop on 

project management and scheduling (PMS 2002), Valencia, Spain, April 3-5. 

Fendley, L.G. (1968). Toward the development of a complete multi-project 

scheduling system. The Journal of Industrial Engineering, 19(10), 505-515. 

Franck, B., Neumann K., and Schwindt, e. (1997). A capacity-orientied hierarchical 

approach to single-item and small batch production planing using project

scheduling methods. OR Spektrum, 19,77-85. 

Gademann, AJ.R.M. and Schutten, J.M.J. (2001). Linear programming based multi

project heuristics for multi-project capacity planning. Working paper TBKOl W-

004 OMST-002, University of Twente, Enschede. 

Hackman, S.T. and Leachman, Re. (1989). An aggregate model of project-oriented 

22 



production. IEEE Transactions on Man, Systems and Cybernetics, 19(2), 220-23l. 

Hans, E.W. (2001). Resource Loading by Branch-and-Price Techniques. PhD thesis, 

University of Twente, Enschede. 

Hartmann, S. and Sprecher, A (1996). A note on "Hierarchical models for multi

project planning and scheduling". European Journal of Operational Research, 

94,377-383. 

Hax, A.C. and Caneda, D. (1984). Production and inventory management. Prentice

Hall, Englewood Cliffs. 

Hax, AC. and Meal, H.C. (1975). Hierarchical integration of production planning and 

scheduling. In: Giesler, M.A Logistics (Studies in Management Sciences). 

Elsevier, North Holland. 

Herroelen, W. and Leus, R (2003). Solution and quality robust project scheduling -

A methodological framework. Research report 0315, Department of Applied 

Economics, K.U.Leuven. 

Kerzner, H. (1998). Project management. A systems approach to planning, scheduling and 

controlling. Wiley. 

Kim, S.Y. and Leachman, RC. (1993). Multi-project scheduling with explicit lateness 

costs. lIE Transactions, 25(2), 34-44. 

Kira, D., Kusy, M. and Rakita, 1. (1997). A stochastic Linear Programming Approach 

to Hierarchical Production Planning. The Journal of the Operations Research 

Society, 48 (2), 207-21l. 

Kolisch, R (2001). Make-to-order assembly management. Springer Verlag, Berlin. 

Krajewski, L.J. and Ritzman, L.P (1977). Dissagregation in manufacturing and service 

organisations: survey of problems and research. Decision Sciences, Vol. 8, 1-18. 

Kurtulus, I. (1985). Multi- project scheduling: analysis of scheduling strategies under 

unequal delay penalties. Journal of Operations Management, 5(3), 291-303. 

Kurtulus, 1. and E.W. Davis (1982). Multi-project scheduling: categorization of 

heuristic rules performance. Management Science, 28(2),161-172. 

Kurtulus, 1.S. and E.W. Davis (1985). Multi-project scheduling: analysis of project 

performance. lIE Transactions, 17(1),58-66. 

Lawrence, S.R and T.E. Morton (1993). Resource-constrained multi-project 

scheduling with tardy costs: comparing myopic bottleneck and resource 

pricing heuristics. European Journal of Operational Research, 64, 168-187. 

Leachman, RC. and Boysen, J. (1985). An aggregate model for multi-project resource 

allocation. In Dean, B.V. (ed.). Project Management: Methods and Studies, North 

Holland, Amsterdam, 43-64. 

Leachman, RC., Dincerler, A and Kim, S. (1990). Resource-constrained scheduling 

of projects with variable-intensity activities. IIE Transactions, 22(1), 31-40. 

23 



Leus, R. (2003). The generation of stable project plans. Complexity and exact 

algorithms. Ph.D. thesis, Katholieke Universiteit Leuven, Belgium. 

Levy, N. and Globerson, S. (1997). Improving multi- project management by using a 

queuing theory approach. Project Management Journal, December issue, 40-46. 

Lova, A., Maroto, C. and Tormos, P. (2000). A multicriteria heuristic method to 

improve resource allocation in multi- project scheduling, European Journal oj 

Operational Research, 127, 408, 424. 

Lova, A. and P. Tormos (2002). Combining random sampling and backward

forward heuristics for resource-constrained multi-project scheduling. 

Proceedings oj the Eight International Workshop on Project Management and 

Scheduling, Valencia, April 3-5, 244-248. 

Meredith, J.R. and Mantel, S.J. Jr. (2003). Project management. A managerial approach. 

Fifth edition. Wiley & Sons. 

Morton, T.E. and D.W. Pentico (1993). Heuristic scheduling systems - with applications 

to production systems and project management. John Wiley and Sons, Inc., New 

York. 

Neumann, K., C. Scwhindt and J. Zimmermann (2003), Project scheduling with time 

windows and scarce resources - Temporal resource-constrained project scheduling 

with regular and nonregular objective junctions, 2nd edition, Springer. 

Neumann, K. and C. Schwindt (1998), A capacitated hierarchical approach to make

to-order production, European Journal oj Automation, 32, 397-413. 

Payne, J.H. (1995). Managing of multiple simultaneous projects: a state-of-the-art 

review. International Journal oj Project Management, 13(3), 163-168. 

Pennypacker, J.S. and Dye, L.D. (eds.) (2002a). Managing multiple projects. Planning, 

scheduling, and allocating resources jor competitive advantage. Marcel Dekker, 

Inc. 

Pennypacker, J.S. and Dye, L.D. (2002b). Project portfolio management and 

managing multiple projects: two sides of the same coin? Chapter 1 in: 

Pennypacker and Dye (2002a). 

Reiss, G. (2002). Multi- project scheduling and management. Chapter 9 in: 

Pennypacker, J.S. and Dye, L.D. (2002a). Also available at http://www.e

programme.com/ articles / multi_proj.htm. 

Shenhar, A.J. (2001). One Size Does Not Fit All Projects: Exploring Classical 

Contingency Domains. Management Science, 47(3), 394-414. 

Silver, E.A., Pyke, D.F. and Petersion, R. (1998). Inventory management and production 

planning and scheduling. Wiley, New York. 

24 



Speranza, M.G. and Vercellis, C. (1993). Hierarchical models for multi-project 

planning and scheduling. European Journal of Operational Research, 64, 312-

325. 

Standish Group, The (1994). The CHAOS Report. Report available at 

http://www.standishgroup.com/sample_research/ chaos_1994_1.php. 

Vollmann, T.E., Berry, W.L., and Whybarck, D.C. (1997). Manufacturing planning and 

control systems, 4th edition. irwin/McGraw-Hill, New York. 

Wheelright, s.c. and Clark, K.B. (1992). Creating project plans to focus product 

development. Harvard Business Review, March-April issue, 70-82. 

Winch, G. (1996). Thirty years of project management what have we learned? Text 

available at http://bprc.warwick.ac.uk/repwinch.html. 

Wullink, G., Hans, E.W., Gademann, A.J.RM., and van Harten A. (2003). A scenario 

based approach for the Flexible Resource loading problem. BETA WP 97. 

University Of Twente, Enschede. 

Wysocki, RK., Beck, RJr. and Crane, D.B. (2002). Extensions to multiple projects. 

Chapter 13 in: Pennypacker and Dye (2002a). 

Yang, K.-K. and Sum, c.-c. (1993). A comparison of resource allocation and activity 

scheduling rules in a dynamic multi-project environment. Journal of 

Operations Management, 11, 207-218. 

Yang, K.-K. and Sum, c.-c. (1997). An evaluation of due date, resource allocation, 

project release, and activity scheduling rules in a multi- project environment. 

European Journal of Operational Research, 103, 139-154. 

Zijm, W.H.M. (2000). Towards intelligent manufacturing planning and control 

systems. OR Spektrum, 22, 313-345. 

25 


