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Reengineering production systems in an attempt to meet tight cost, quality and leadtime standards has 
received considerable attention in the last decade. In this paper, we discuss the reengineering process at the 
Royal Netherlands Naval Dockyard. The process starts with a characterisation and a careful analysis of the 
production system and the set of objectives to be pursued. Next, a new production management structure is 
defined after which supporting planning and control systems are designed and a number of organisational 
changes are carried through. In this way, the Dockyard may combine high technological capabilities with an 
excellent logistic performance. 
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1. Introduction 

Production system reengineering can be defined as a 
radical redesign of production systems to meet tight 
performance targets in terms of cost, quality, leadtime and 
flexibility. As such, it may be viewed as a part of the broader 
concept ,of business process reengineering. cf. Hammer 
and Champy (1). Such a reengineering process often leads 
to a more product-focussed organisation, as opposed to the 
functional organisations which have dominated Western 
production since Adam Smith outlined the basic principles 
of labor division. A careful analysis of current production 
practice and a (new) set of objectives forms the basis of any 
redesign. Based on this, a new production management 
structure has to be defined and supporting organisational 
structures and planning systems need to be developed. 

In this paper, we sketch the basic elements of a 
reengineering process carried out at the Dockyard of the 
Royal Netherlands Navy, located close to the city of Den 
Helder in the north-western part of Holland. A "production 
reengineering project team", consisting of members of the 
Dockyard management and researchers of the University of 
Twente, was established in early 1994. The goal was to 
design a new production management structure for the 
Dockyard and to develop prototypes of a new process 
planning, as well as an intelligent production planning and 
control system. In addition, organisational consequences 
had to be clarified. In the next section. we start with a brief 
history of the Dockyard and sketch its main activities, as 
well as the new objectives and constraints it is faced with. 
In subsequent sections, a typology of the production 
processes at the Dockyard is discussed, a number of 
current deficiencies are highlighted and a new production 
management structure, including a work breakdown 
structure, is defined. Next, we briefly describe supporting 
systems needed for process planning, capacity 
management and materials control. as well as some 
organisational changes. 

The project team has been given four years to complete its 
work; therefore the work reported in this paper is part of a 

still ongoing activity. Nevertheless, major concepts that are 
to form the new production management structure have 
been defined by now while several supporting tools are 
currently under development. This paper reports on the 
results obtained so far. Due to the military character of the 
production environment. technical details on ship 
production and maintenance are omitted. 

2. The Royal Netherlands Naval Dockyard 

The Dockyard of the Royal Netherlands Navy (RNN) was 
established in 1822 by King William I under the name of 
'Willemsoord", to meet the Dutch navy's need for its own 
wharf in the north of the country. In that same century the 
wharf developed itself into one of the largest industrial 
enterprises In the Netherlands. Within the spectra of fast 
technological developments, from the wooden sailing ships 
Into the present day composite frigates, the Dockyard has 
worked and continued to work on the frontiers of 
technology. In 1992. a brand new shipyard was opened at 
the harbor yard of the RNN, resulting now in the most 
modern and well equipped maintenance and repair service 
for Naval ships in Western Europe. 

The main task of the Dockyard is to provide in the need for 
maintenance, repair and modification of platform systems 
on board of the ships of the RNN, as well as many shore 
facilities. Platform systems of a ship are defined as the hull, 
the propulsion system. energy supply system, climate 
control system, etc. All sensor, weapon and command 
systems are maintained by a second maintenance 
establishment, the SEWACO company. 
The maintenance of ships themselves can be divided into 
four categories. We distinguish IoKg term maintenance 
(LTM, involving a major overhaul and modification program, 
once every six years and lasting up to a year for large fri- 
gates), between time maintenance (BTM, involving a 
moderate overhaul every six years, without modifications, 
halfway between two LTM's and taking up to three months) 
and appointed incidental maintenance (AIM, a few times 
each year, with a mean duration of a couple of weeks). 
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These three types of appointed maintenance take place in 
prespecified periods. Apart from these three categories. we 
find incidental maintenance (IM). defined as corrective 
maintenance which cannot wait for a forthcoming appointed 
maintenance period. Modifications may involve minor 
construction works up to building complete new ship's 
sections. 

The Naval Dockyard can be characterized as a functional 
organization, consisting of several departments of which the 
two most important ones are the Departmenl of Technology, 
including Maintenance Engineering, and the Production 
Department. The latter actually carries out all maintenance 
activities whereas Mainlenance Engineering provides tech- 
nical support. The Production Department comprises 
amongst other things three divisions (Capital ships, Mine- 
Counter Measures service and Submarine service) which 
form the contact with the three main client groups, and four 
working fields: shipconstruction 1 and 2, mechanical and 
electrical engineering. Each working field finally consists of 
a number of expertise groups. 

The above sketched functional organization reflects the 
strong technological orientation of a dockyard. equipped to 
serve the most advanced technological systems available 
in the Navy to date. At the same time however, such a 
structure prohibits a smooth and flexible, client-oriented 
logistic performance. These drawbacks became painfully 
clear when, as a result of internalional developments and 
subsequent political decisions, maintenance budgets were 
drastically cut and workforce was downsized from 1800 to 
slightly more than 1000 people within a period of ten years. 
Finally, corrective mainlenance by definition may be 
somewhal unprediclable wilh respect to capacity and 
materials needed, hence requires quite some flexibibity of 
the maintenance organisation. In practice, the Dockyard's 
delivery performance, in particular for LTM's and BTMs. 
tended to become worse and worse: due dates were 
seriously exceeded, or met at tremendous extra costs of 
overtime work and subcontracting. Similar to many 
industrial companies faced wilh changing circumstances, a 
new production structure became Inevitable for the 
Dockyard. After several preliminary investigations, the 
senior Dockyard management decided to fundamentally 
redesign all maintenance engineering and production 
processes. involving both work organisation and production 
planning and control. 

3. A typology of the production system 

A basic typology of discrete production processes (see e.g. 
Fogarty el al., 2) distinguishes flow shop, job shop and fixed 
site (project) production. While flow shop production in 
principle describes the situation of moderate to large batch 
(serial) production (often assembly), job shop production 
generally represents small batch parts manufacturing while 
project work often involves one-of-a-kind production. A 
careful analysis of the work package of the Naval Dockyard 
(cf. De Waard, 3) revealed that almost all work falls within 
the latter two categories: much repair and overhaul work is 
necessarily carried out on board while furthermore 
(sub)systems may be disassembled and transported to the 
workshop for either repair or revision, after which they are 
returned to the ship for assembly again. Any modification 

(which sometimes involves the construction of complete 
new ship segments) is necessarily an activity on the site 
again. Mast activities on board have to be performed within 
severe time and space limits and are subject to precedence 
constrainls. Finally, much work is either unique or has a low 
repetition factor. Therefore. in principle the overhaul of a 
ship (in particular the LTM's and BTM's) should be 
considered to be a project. 

As mentioned already, some work on ship installations is 
carried out in specialized work shops. In addition. the 
Dockyard has the option lo replace a subsystem or 
component by an alternative one (which had been stored as 
a 'ready for use" item) and delay the repair of the removed 
one. This repair by replacement option can be used to 
unload critical capacity bottlenecks or simply for efficiency 
reasons. The removed, malfunctioning component or 
subsystem is repaired or revised at some later time (at the 
Dockyard) and next stored as a ready for use item again. 
This illustrates the close relation between capacity 
managemenl and materials planning, in particular for 
repairable items. finally, recall that the Dockyard is also 
responsible for the maintenance of all shore establishments 
of the RNN which often is work of a job shop character 
again. 

A detailed analysis (3) indicates that about 60 O/i of the work 
bears a project character. In the sequel, we concentrate on 
this part of the work. Note that we may consider the 
Dockyard as a multi-project production system in which 
limited resources (personnel, docks, a ship lift complex) 
have to be shared by multiple ships. 

4. A new production management model 

When we started the production reengineering project in 
early 1994, a large number of deficiences in current 
operations practice were listed. For instance, work 
acceptance and preparation procedures were not very 
clearly defined. As a result. work was often accepted 
without checking for sufficient capacity of critical expertise 
groups. In addition, a rough network plan was already 
designed while much of the process planning (work 
preparation) activities still had to be carried out, causing 
parts of the designed network to be tolally useless. Material 
planning was separated from the network planning 
activities. Documentation and coding of maintenance pro- 
cedures appeared to be messy, therefore retrieval of 
necessary information for process planning was hard, if 
possible at all. Many process planners therefore used their 
own personal note books to prepare activities. All NATO 
coded items had to be ordered from a separate Naval 
Logistics Centre (not under control of Ihe Dockyard) which 
often caused additional delays. The primarily technological 
view of the engineering department did no1 always support 
the logistic objectives pursued by production (as is still the 
case in many companies). Production itself still worked 
according to internal efficiency rather than external 
effectiveness: work was clustered primarily according to 
specialisalion needed, instead of dependent on project 
related precedence relations. As a result, many activities 
could not start due to uncompleted preceding work. Below, 
we will return to this issue. 
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The above observations and the typology of the Dockyard's 
activities presented in Section 3 have led to a series of 
actions. With respect to the project-oriented part of the 
work, a new 4-step production management model has 
been defined. Before discussing it. we define a new work 
breakdown structure. As mentioned, tasks within a project 
were often clustered if they could be carried out by one 
expertise group, no matter whether these tasks concerned 
entirely different installations on a ship. In this way, 
precedence relations of tasks concerning the same 
installation were ignored in favor of a presumed expertise 
group efficiency. Obviously, such a way of work structuring 
inevitably leads to coordination problems: maintenance 
workers who could not start their job and had to wait or 
return later. resulting in both inefficiencies and due date 
problems. An alternative, installation based, work 
breakdown structure is displayed in Figure 1. Here a project 
(a complete ship's overhaul) is decomposed into a number 
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Non-preemptive 
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&p 
I V 

I Operation 

Figure 1.  A new work breakdown structure 

of maintenance tasks where each task represents 
maintenance of one complete installalion or well-defined 
ship segment. A task is further decomposed into a 
sequence of jobs, where a job is defined as the largest part 
of a task which can be performed uninterrupted by one 
expertise group. Finally, jobs may be decomposed into 
operations, each of which may require a set of work 
instructions. 
Next, we briefly outline the four steps of the production 
management model (see Figure 2). 
a. Order acceptance. Long-term overhauls as well as 
modifications are often scheduled long before a ship arrives 
at the Dockyard. Requests for corrective maintenance 
(repairs) can be passed to the Dockyard not later than four 
weeks before the ship arrives: at that point in time the 
maintenance list is closed.. This does not mean that all 
work is fully specified: in particular in case of disturbances 
a careful diagnosis (often by means of an expert survey) is 
needed before preparatory activities at the harbor can even 
start. Based on the maintenance list, technical standards 
(estimated durations of repair and overhaul tasks) and 
additional surveys, a rough cut capacity planning (RCCP) 
is made for each expertise group. This evaluation permits 
to decide upon work acceptance and, if needed, on sub- 
contracting actions. 

I Ship 

1 ORDER 
-8 

V r o S e r  acceptance 1 
ACCEPTED ORDER 

1 TASWJOB LIST w 
I I 3. Capacity and materials planning 

I PROJECT SCHEDULE 

I ! 4. Project execution 

Figure 2. Production Managernenl Model 

b. Process Planning. During the process planning phase, all 
maintenance tasks (repair, overhaul-and modifications) are 
worked out in detail. In case of modifications. assistance 
from maintenance engineering is needed. In all cases, the 
result of the process planning procedure is a detailed job- 
list, as well as a list of materials and resources (manpower 
and facilities) needed. At the most detailed operations level, 
work instructions, drawings, etc. should be provided. All 
jobs are placed in a (so far, uncapacilated) network to 
specify precedence relations (Figure 3). This should not be 
confused with network planning which is part of the third 
step. To facilitate the process planning actlvities, a 
relational database system has been developed (Section 5). 

c. Capacily and materials planning. Based on the network 
of jobs and the list of resources and materials, needed for 
each job, which result from the process planning phase, 
these jobs should be scheduled in time, given the limited 
availability of resources, and materials have to be ordered. 
At this point, the matrix organisation of the Dockyard comes 
to light; projects, each needing capacity from a variety of 
resources and each bounded by sometimes tight time 
constraints. compete wilh each other for the limited 
availability of these resources (expertise groups, docks, a 
ship lift system). To this end, a multi-project capacity 
planning system has been developed. This system will be 
briefly discussed in the next section. In addition, an 
appropriate materials planning system is still under 
development. 

d. Pmjecf execution. Each project i s  under supervision of a 
project manager (to be discussed in Section 6). He releases 
jobs while all completed jobs are reported to him again. The 
project manager is also responsible for the availability of all 
means, tools and materials to complete any job in time. Of 
utmost importance is an accurate time registration of all 
jobs to further maintain and improve the process planning 
database system. 
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capacity planning and scheduling system. As mentioned 
earlier, basic standards needed for process planning often 
could not be retrieved. did not exist or were totally 
unreliable. This was completely unacceptable: irrespective 
of what organisation or production planning and control 
system should be developed, good standards are needed 
anyhow. Therefore, a major effort has been undertaken to 
design a completely new relational database system: at this 
time. a number of process planners spend most of their 
time in filling the system. 

Figure 3. Project network 

Although the above sketched production management 
model may seem quite natural, it is already far from current 
practice (recall the introduction to this section). Also, it  Is 
clear that the model above remains abstract without 
adequate supporting tools, in particular for the first three 
steps. As mentioned earlier, process planning needs a 
properly designed relational database, specifying standard 
repair and overhaul activities at task, job and operation 
level. Multi-project capacity planning is well-known for its 
complexity and intelligent support tools are badly needed. 
The same holds for malerials planning. We emphasize that 
these requirements go far beyond the capabilities of 
Manufacturing Resources Planning systems (cf. Wight, 4), 
which are merely sophisticated information systems but lack 
intelligent planning and scheduling procedures and often 
lead to a rather rigid organisation structure. 

This sketch of a new production management structure is 
not complete without discussing the so-called portfolio 
managemenf level (see Figure 4). This level has been 
defined to solve possible conflicts arising from the 
competition of different projects for the same limited 
resources. The capacity planning system to be discussed 
in the next section has been designed in such a way thal 
possible conflicts are signalled as early as possible. 
Furthermore. within the total capacity constraints, 'close to 
optimal" solutions are proposed which however may lead to 
tardiness of certain projects. If the final result remains 
unacceptable, all project and expertise group managers 
meet with a portfolio manager to reach agreement upon 
alternative actions (overwork, subcontracting, repair by 
replacement, delay or modification of certain tasks, etc.). 
This portfolio management level plays an extreniely 
impartant role in multi-project production control. 
This concludes our presentation of the basic production 
management model. In the next section we shed some light 
on the Decision Support Systems needed. 

5. Developing Decision Support Systems 

In this section, we discuss in particular the development of 
a database system for process planning and a multi-project 

rn Orders 

cwp. groups 

Master 
scheduler 

Figure 4. The role of Porlfolio Management 

For reasons of confidentiality. we are not allowed to discuss 
the system in detail. Its structure is the usual one for such 
systems: the database itself, a database management 
system and a number of application programs. It is based 
on the work breakdown structure described in the preceding 
section and uses an extended version of a coding system 
already in use for the Navy's installations, sub-systems, etc. 
The application programs enable the use of the database at 
job-, task- and operation level, to facilitate rough cut 
capacity planning for order acceptance, capacity scheduling 
and detailed process planning, respectively (see Figure 5 
and Groenestein, 5). 

Another development concerns the capacity planning and 
scheduling system. Earlier, we mentioned the complexity of 
multi-project scheduling under both capacity and time 
constraints. A new scheduling system has been developed 
at the University of Twente, based on a mixture of 
techniques of which simulated annealing and the so-called 
shifting bottleneck decomposition approach form the basis. 
The latter technique (cf. Adams el  al., 6, and Zijm. 7) was 
initially developed for scheduling in complex machine shops 
but has been extended to cope with multiple resource 
groups, each of which can be split in order to handle a 
number of jobs simultaneously (see also De Boer and Zijm. 
8). The system presents graphical overviews (Gantt Charts) 
with respect to both projects and expertise groups while 
unsolvable conflicts are visualized and presented at the 
portfolio management level. The capacitated networks that 
result from the scheduling system allow for some flexibility 
by specifying time windows for each job, instead of strict 
start and finish times. Since in particular repair tasks may 
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be subject to uncertainty (an accurate diagnosis in advance 
is not always possible), these time windows provide some 
necessary flexibility. Figure 6 shows the different views 
provided by the scheduling system. 

Global Fr, 
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1 

I 
I Database h 

- ,  I 
T 

Detailed 

1 Order I Process Cap./Mat. 1 Project 1 
Acceptance Planning Planning Execution 

Figure 5. Use of process planning database 
at various levels 

The start of the time window for each job also specifies the 
time at which materials have to be available. Usually, a 
safety leadtime is taken into account or materials should be 
available before the start of a full task. If a material or part 
cannot be delivered in time this delays the starting time of 
the activity, unless emergency actions can be undertaken. 
It will be clear that a sophisticated inventory management 
system, in particular for repairable items, will be a key 
condition. Inventory management at the Naval Logistics 
Centre is given special attention via a second project. 
aiming at the development of such a system. Fortunately, 
much work in this field has been done, in particular for the 
US Navy and US Air Force (see e.g. Clark, 9). 

6. Further organisational changes 

As mentioned already earlier, a major part of the Dockyards 
work bears a project character. Recognizing this, and 
realising the importance of the timely completion of projects, 
it becomes clear that each project should be supervised by 
a project manager with full responsibility. Up to now, project 
coordinators were already functioning at the Dockyard but 
their authority was limited and often they were subject to 
late decisions of expertise group managers on the number 
of personnel they could get. Also, these coordinators'did not 
have any influence on the amount of work to be done since 
work was accepted elsewhere, often without a proper check 
on the availability of sufficient expertise group capacity. 

One further important organisational change concerns the 
merge of production and maintenance engineering in one 
department. Although it is recognised that maintenance 
engineering has also tasks not directly related to 
operational production (such as defining maintenance 
standards and procedures) its most important task is 
undeniably to support production in carrying out its primary 
task. to maintain the ships in the highest operational 
condition. Although this seems obvious, until recently 
process planning was performed by a group of process 

planners within the production department, while 
maintenance engineering was only consulted in case of 
modifications or in case problems arose which could not be 
solved by production itself. This seems to be quite a waste 
of expertise knowledge. Nevertheless, the different cultures 
of the former two departments still cause difficulties in 
accepting the new structure. 

Recently, the decision has been made to bring also the 
Naval Logistics Centre under direct control of the Dockyard. 
This means that the Dockyard is now responsible for in- 
ventory policies with respect to repairable items. Recall that 
the Naval Logistics Centre requests the Dockyard to repair 
or revise all parts or subsystems that were removed in a 
'repair by replacement' action. Once the Dockyard has 
responsibility for all stocks of repairable items, it becomes 
easier to reserve parts of its total capacity to this repair 
work (not connected with a project at a ship) and give it ap- 
propriate priority. Again, this seems obvious but one should 
realise that the Logistics Centre is also responsible for the 
supply of all comsumable articles to the fleet. The new 
situation places the Dockyard in the role of full supplier of 
the ships. 

Figure 6.6. Planning view for Project managers 
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A final, but highly important topic still under research is the 
possible introduction of teams fully responsible for the 
maintenance of one or more ships, i.e. a grouptechnological 
production approach (cf. Burbidge. 10). Such an approach 
often leads to a serious reduction of overall planning 
complexity (cf. Wiendahl and Scholtissek, 11); in our case, 
the conflicts that arise from different projects competing for 
the same scarce resource are basically eliminated. On the 
other hand, it usually leads to an increase of capacity since 
certain scarce expertise has to be available at every project 
(ship). Therefore. such an approach in principle is only 
applicable to production environments of moderate 
technical complexity. Given the high technological 
complexity of modem warships and the decreasing budgets 
of the RNN, an overall grouptechnology approach appears 
to be a bridge too far. However, a temporary cluslering of 
different expertises in one team to maintain large 
installations in a ship seems to be possible. Such a 
clustering still reduces the overall planning effort 
significantly. To be specific, in a capacity planning system 
such as the one introduced in Section 5. a set of jobs, all 
related to the overtiaul or repair of one installation. may now 
be replaced by a single task, with the amount of capacity 
needed from each expertise group added to it. The current 
version of lhe capacity planning system is able to support 
such a limited grouptechnological approach. 

7. Summary and conclusions 

The objective of this paper has been to present the basic 
structure of a reengineering process. To this end, we have 
discussed the production systems redesign process at the 
Royal Netherlands Naval Dockyard in some detail. The 
basic elements we encountered are: the analysis and a 
typology of the production system, changing objectives and 
constraints. a new production management structure, 
supporting planning tools and organisational changes. 

An indispensible condition to make such a change process 
a success is a thorough commitment of all levels in the 
organisation. In that sense, the RNN Dockyard is a nice 
example. Not only the Dockyards CEO and senior 
management, but also staff and employees of the 
departments (in particular Maintenance Engineering and 
Production) are definetely committed to the process. At this 
point in time, a major effort is spent in filling the process 
planning database, to come up with a consistent set of 
standards for all activities. A shop floor scheduling system 
for a number of workshops is in use now, with very 
encouraging results. Several working groups are set up to 
further work out organisational consequences and improved 
coding systems. In conclusion, all conditions seem to be 
fulfilled to make the Dockyard an organisation which 
combines superb technical skills with an excellent logistic 
performance. 

References 

2. 

3. 

7. 

8. 

9. 

10. 

11. 

Fogarty, D.W., J.H. Blackstone and Th. R. Hoflmann 
[ 1 99 1 1. Producfion and Inventory Management, 2"' 
ed., South-Western Publishing Co.. 
Oe Waard. A.J. (19951, A new produclion 
management model for tlie RNN Dockyard (in Dutch), 
lntemal Report RNN, 
Wight, 0. [ 19843, Mariufacfurifig Resources Planning: 
MRP 11, Oliver Wight Ltd.. 
Groenestein. M.P. (19951. Process Planning at the 
RNN Dockyard (in Dutch), Internal Report RNN. 
Adams. J., E. Balas and D. Zawack [1988], The 
shifting bottleneck procedure for job shop scheduling, 
Management Science 34. pp. 391 -401, 
Zijm. W.H.M. [1995], The integration of process 
planning and shop floor sclieduling in small batch 
pad manufacturing, Annals of the CIRP, 4411. pp. 

De Boer. R.J. and W.H.M. Zijm (19951, Scheduling 
mulfiprocessor tasks with precedence constraints and 
release and due dates, Working Paper, Department 
of Mechanical Engineering, University of Twente, 
Clark, A.J. [1981], Experiences with a multi- 
indenfured, multi-echelon inventory model, in: L. B. 
Schwatz (ed.), Mulfi-level productiondnvenlory control 
systems: theory and practice, pp. 299-330, North- 
Holland, 
Burbidge. J.L. [1975]. The inlroducfion of group 
technology, Heineman. 
Wiendahl. H.-P. and P. Scholtissek [1994]. 
Management and control of coniplexity in 
manufacturing, Annals of the CIRP. 4W2, pp. 1-8. 

429-432, 

1. Hammer, M. and J. Champy [ 19931. Re-engineering 
the corporation: a manifesto for Business Revolufion. 
Harper Collins, 

432 


