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ABSTRACT 
 

During HMA paving and compaction roller operators rely generally on personal experience and have little information 

about important factors, such as asphalt temperature during operations (Miller 2010). The ASPARi research group has 

a set of high-end GPS rovers and an infrared linescanner available for rapid and secure data acquisition of the paving 

process. Within the ASPARi research a founders group of contractors (approx. 80% market share) is active, they 

support the research but they also learn from the measures done on their own primary process: asphalt paving and 

construction. Together with the Twente University they record and analyse to improve quality at the road building site. 

ASPARi developed the PQi circle which stands for measuring equipment movements and temperatures of the freshly 

paved lane. Crucial within those PQi’s is feedback to the construction team, in order to reflect the asphalt paving teams 

with their working method and behaviour during paving. All founders do have experience with those PQi’s. They 

monitored their own process and they learn how to monitor their own process in terms of quality control and quality 

assurance. This latter fact is a big leap for the road building society. As a result we will focus on the results of the PQi 

circles gained at different sites, different constructors, different asphalt set’s and so on. We will discuss the differences 

in quality control systems and findings related to the different construction processes involved. We selected the main 

asphalt paving variables and draw conclusions on how these can affect final specifications of paved roads.. 
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1. INTRODUCTION 

 

The asphalt paving process in order to constructing roads is strongly mechanized in the last decades. Based on that, one 

could think that choices during the construction phase are based on research and knowledge. Unfortunately this is not 

the case and the whole process still strongly depends on craftsmanship and implicit knowledge. The work is carried out 

without instruments to monitor key process parameters and the “check” and “act” links as part of the Deming circle 

(plan-do-check-act) are often not applied during construction of asphalt paving works. Tradition and proven practice 

guides the selection of work method and the use of equipment. Public clients have introduced new contracting scheme’s 

containing incentives for better quality of work [1] EAPA, Miller, 2008.  

New types of contracts spur the road construction companies to advance in product and process improvement. The 

companies see themselves confronted with different “rules of the game” than what they were used to. Performance 

contracting and longer guarantee periods create a new set of risks and business incentives. Road construction companies 

seek better control over the construction process, over the planning and scheduling of resources and work, and over 

performance. Improved control would also reduce the risks of failure during the guarantee period. To be able to achieve 

these goals, the relevant on-site operational parameters need to be known and the relationships between these 

parameters need to be thoroughly understood. To be able to improve product and process performance,  asphalt paving 

companies now more than ever acknowledge they need to develop intricate understanding of the asphalt paving process 

and the interdependencies within the process.  

After first initiatives in earlier years, in 2007 nine road construction companies joined forces with the University of 

Twente and founded ASPARi. ASPARi - short for Asphalt Paving Research & Innovation is a cooperative network of 

organisations that work together in research projects and technology development to improve the performance of the 

asphalt road construction industry. In 2008 the ASPARi founders agreed to bundle the ongoing activities to pave the 

way forward to a high professionised asphalt construction industry. In 2011 a total of eleven road contractors work 

together in ASPARi. The ASPARi team focuses on innovation and performance in the asphalt paving process. Their 

research is aimed at improving quality and consistent reduction of quality variability in the hot mix asphalt (HMA) 

paving process, and consciously working towards professionalising the asphalt paving process. In the future the 

ASPARi founders aim to use the monitoring techniques and data of ASPARi to develop real time information systems 

on paver and roller compactors. These systems would be a big step forward in order to improve the process during 

construction. 

This paper shows the results and experiences of some ASPARi  research projects in recent years. The paper is 

structured as follows. After this short introduction we will discuss the questions the asphalt paving practice is dealing 

with. In the second paragraph we will discuss, very briefly, the ASPARI method. A method to give answers to these 

questions. The focus of this paper nevertheless will be on the cases that have been done using the ASPARi equipment 

and doing so-called PQi cycles. PQi cycles have been done by the contractors to gather data about their own primary 

process, asphalt paving, in order to reflect the asphalt paving teams with their working method and behaviour during 

paving.  

 

2.  ASPARI RESEARCH APPROACH 

 

2.1 Research questions   

 

Key problem within the asphalt paving process is the lack of knowledge about the ongoing process of compaction. 

Compaction is one of the most important steps in order to reach asphalt pavement quality [3]. However, progress in 

compaction strongly depends on mixture composition, mixture temperature and number of roller passes applied. During 

earlier studies the ASPARi team found that roller operators have too little information about those parameters that 

deduce compaction progress. This means that compaction in the field  is mostly experienced-based and/or based on 

craftsmanship. When we look at it from a Deming perspective; well-designed processes should at least consists out of 

the four steps “plan” “ do” “check” and “act”. However within the road construction industry the resources to apply the 

check step are too poor and therefore there is no short loop for feedback, it must be said that there exists a long loop. 

Products become checked when contractor delivers the product to the road owner. However at that moment 

improvement of compaction is not possible anymore, and one can also not speak of a learning cycle of involved 

personnel. It is strange that under field conditions as discussed we find large variability’s in compaction rates measured. 

The equipment as it is proposed by the ASPARi team can fill such a gap.  

The ASPARi founders hold a strong conviction that changes in the industry can only happen [a] when research and 

technology development are driven by practice, [b] when it is guided by scientific rigor, and [c] when it involves the 

people working in practice in an action research and research technological development (RTD) program. In the 

ASPARi research program two key research questions are addressed. The first tackles the main causes of variability in 

the asphalt paving process whilst the second focuses on the effect of revised operational strategies on quality in the 

paving process. 
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2.2 Aspari research 

 

As said before; the ASPARi programme foresees in equipment and methods to monitor the key process parameters of 

asphalt construction. Key in the ASPARi approach is: 

• using new SMART Technologies (as GPS, thermography, imaging, pervasive networks)  

• to create insights into the paving process and give feedback to the operators  

• to reduce variability and enhance control in the paving process  

• to continuously advance productivity  

• to improve product quality  

• to reduce risks for the paving companies  

In ASPARi innovative monitoring techniques of the asphalt paving process were developed. Themographic imagery 

and continuous GPS (Global Positioning Systems) tracking on the paver and compactor rollers for improved process 

control during the asphalt paving process. 

 

2.3 The ASPARi PQi cycle 

 

The method used by ASPARi is called Process Quality improvement - PQi. The target of the PQi cycle (or a series of 

different PQi cycles) is/are to explicitly measure and store the key process parameters and the asphalt paving team 

behaviour. A crucial step is the communication with the crew (afterwards) about their behaviour during paving based on 

the explicitly monitored process. For the paving team this is crucial feedback, needed for on-going learning on the job.  

The PQi-cycle consists of; 

 Preparations: Input location of Construction site; Fixation of tools on the paving equipment; Explanations to 

the machine operators  

 Measurements: Temperature collection; Movements of asphalt paver and roller compactors; Weather 

conditions; Compaction (by nuclear gauge / core samples) 

 Analysis: Processing data of measurements in graphs, plots and animations 

 Feedback: Discuss results and animations with the machine operators  

We here briefly introduce the two most important steps out of the PQi procedure:  temperature profiling and GPS 

position monitoring. For a more detailed discussion about this topic we will refer to ter Huerne [4]. 

 

2.3.1 Temperature profiling 

 

Infrared camera images and temperature probes are used to document temperature differentials during the hot mix 

asphalt paving operations. Temperature differentials in the asphalt mat can produce density differentials, which will 

affect the life of the pavement [5, 6]. Temperature segregation can easily occur during different steps of the asphalt 

paving process; transport of asphalt mixture in the haul truck, inside the truck box, and in the wings of the paver [5, 7, 

8]. Stroup-Gardiner & Brown [9] defined segregation of such a magnitude that there is a reasonable expectation of 

accelerated pavement distress.  

Stroup-Gardiner [10] and Read [11] were of the opinion that temperature differentials in the HMA during construction 

is a strong indicator of a segregated mix. Because of these reasons the ASPARi team incorporated the IR camera images 

to document temperature differentials during HMA paving operations within the PQi cycle. After a couple of probes 

this has been executed by fixing a linescanner on the paver at a height of 3 to 4 m and 1m behind the paving screed. The 

linescanner measures temperatures over the full lane width. Two infrared cameras are used to collect surface 

temperature data at fixed positions behind the paver. On these fixed spots, the in-asphalt temperature is measured by 

temperature probes. 

The temperature data are analysed in two ways. The temperature data of the linescanner -measured behind de screed- is 

processed in contour maps of the paving operations. Temperatures measured by the infrared camera and the temperature 

probes are processed in a graph of the asphalt cooling curve, comparing cooling rates at the surface with in-asphalt 

cooling rates. 
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Figure 1: A typical result of temperature monitoring profiling using the IR linescanner on a just freshly paved road 

section. Asphalt surface temperatures just after the screed in ˚C. 

  

2.3.2 Monitoring of paving equipment movements 

 

The research group proposes a GPS system to collect positioning data of the asphalt paver and the compactors for 

measuring position of the equipment with about 10cm accuracy. There exists also other initialtives using GPS 

technology for coaching the asphalt paving process: Krishnamurthy et al. [12] reported about the Automated Paving 

System (AUTOPAVE) for asphalt compaction operations. Peyret et al. [13] discussed his Computer Integrated Road 

Construction (CIRC) project. This aims to develop Computer Integrated Construction systems for the real-time control 

and monitoring of work performed by road construction equipment, namely compactors (CIRCOM) and pavers 

(CIRPAV). Oloufa [14] described the development of a GPS-based automated quality control system for tracking 

pavement compaction. Hence, it appears that several thermographic imaging and GPS experiments to map the asphalt 

paving experience were conducted in recent years. 

The system ASPARi used within their PQi cycle consists of a reference station set up next to the road and roving units 

mounted on the asphalt paver and each of the compactors.  Positioning data is collected at 1-second intervals and is 

analysed using the MATLAB software.    

Animations showing equipment movements are produced from the GPS data using the MATLAB software.  In addition 

to being able to observe and analyse the operational behaviour of the compaction rollers using the animation video, the 

GPS data are used to prepare compaction coverage contour plots showing the number of passes applied to specific areas 

of the paved lanes.  This results in a more detailed analysis of the compaction process.   

The following process is to initially determine the compaction coverage separately for each roller and then calculate the 

overall compaction coverage for the lane.  These information is compared with the core density results for the lane.  

 

 

 

 

 

 

 

 
 

Figure 2:  A typical few on the results of a MATLAB analysis Using GPS data results of an asphalt paving process. 

One sees the asphalt paver (green) and two rollers (blue and purple).  
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3. TEST SECTIONS OF THE FOUNDERS 

 

In this paragraph we will discuss the findings and results of the PQi cycles done by different ASPARi founders. Of 

course, in detail, processes differ for different asphalt paving teams and contractors. However there should be a 

common practice and experience. We aim to gather these aspects in order to be able to draw general conclusions, not 

only for these founders but also everyone involved. In the following of this paragraph we discuss the next founders, 

period and test sections:  

a. Reef Infra, 2008-2010, Heerenveen and Sneek,  

b. BAM Wegen, 2007-2009, Amsterdam, Everdingen and Wageningen 

c. Ballast Nedam, 2011, Gorinchem 

 

3.1 PQi test sections  Reef infra;  Sneek en Heerenveen,  

 

Reef is a middle large contractor who Works at the east side of the Netherlands. Reef is from the beginning founder of 

the ASPARi initiative and did until medium 2011 three test sections by using the ASPARi equipment.  

1. IBF, Heerenveen, 2008, making a area suitable to build houses and offices and industry,  

2. Bypass around Sneek, 2010, top layer porous asphalt and base layer,  

3. Heerenveen, 2011, NOAP (Asphalt plant) doing tests using Low Temperature Asphalt.  

IBF Heerenveen gave Reef the first possibilities to experiment work together with the ASPARi team and test their 

equipment. At that moment also the research group ASPARi was testing getting the equipment operational. An 

important point is getting the paving team involved. A sceptical paving team gives not the right setting for doing such 

tests. We solved this potential problem by supply information about the project at an early moment and repeat the 

communication just in advance before starting the construction works.   

The second project Sneek, the set-up of the procedure was at full strength and all elements of a PQi could be 

established. The next and for now last test section was at the site of the NOAP (Northern Asphalt Plant from Reef). The 

first time we did our full scale Low Temperature (LT) asphalt tests and therefore the temperature monitoring part of the 

PQi cycle were of interest for the project.  

 
 

Figure 3: Typical temperature contour plot from the Sneek test site. Differences in material temperature during paving 

caused by truck changes are easily visible.  

 

As working now for a certain period using the full PQi cycles or parts of the equipment for temperature monitoring we 

can draw the next premature conclusions:  
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 Changing trucks in front of the asphalt paver always leads to cool area’s of the freshly paved layer which 

might be responsible for a quality drop. Especially this temperature drops manifest themselves when the 

paving process is just start up. It looks like the asphalt must heat up the paver before a more continuously 

temperature of the freshly paved layer can be achieved.  Apart of this it is recognised that there is a lot of 

difference between one truck change and the other (fig 3). A specific truck change can be responsible for large 

temperature losses whereas another truck change almost no temperature losses at all exposes. Whether or not 

this is caused by (in)experience of the truck driver, bad insulation of the specific truck, longer transport times 

or something else was not figured out.  It seems an interesting possibility for further improvements.  

 The cold start gives a large area of a (too) cool paved fresh layer. Because roller operators are not fully 

equipped to identify such cold areas, this can lead easily to areas with insufficient compaction level. Here 

quality improvements can be reached by coaching the roller operator and/or give the crew additional 

equipment.  

 During the compaction process by rolling it seems that the focus of  the operators is too much on the middle 

part of the lane under construction. The edges of the paved lane will receive the least roller passes. This 

conclusion was also drawn by the ASPARi team [2].  

 At four positions temperature measurement were done and afterwards cores were drilled. Based on the drilled 

core’s and amount of roller passes applied the conclusions could be drawn that lesser roller passes leads to 

reduced compaction rate’s. Of course this is common knowledge or intuition however, it is nice the research 

proves such results.  A reduction of 3 to 5 roller passes lessens the compaction rate with 1 to 1.5 %. This can 

be the difference between accepting or not accepting the work. See figure 4.  

 So far we did not draw a relationship between the temperature during applied roller passes, the number of 

roller passes applied and the final density of the mat, although we have a lot of information about roller passes 

and temperature per location. In future we will further work out this topic.  

 

3.1.1 General findings REEF:  

 

Comparing the findings from the different test sections the main tings that we conclude are that;  

 Although communication with the paving team has been achieved rolling patterns are still the result of 

craftsmanship and experience. This is generally leading to large variability’s in compaction rates at different 

locations.  

 Cooling and maybe even more information about the cooling process is still quite important in order to reach 

the correct density rate as a result of the rolling process. Roller operators do not have Infra Red glasses, so 

management with help of the ASPARi team should give them the necessary tools to get this information at the 

right time (real time), at the right place (inside the roller) and at the right way available. 
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Figure 4: The final density achieved related to the amount of roller passes applied,  test section Sneek 2010.  

 

3.2 PQi Test Section – BAM Wegen;  Amsterdam, Wageningen, Everdingen,  

 

BAM Wegen is one of the two largest contractors in the Netherlands. BAM is form the beginning founder of the 

ASPARi initiative and did until medium 2011 three test sections by using the ASPARi equipment.  

1. May 2007: ZOAB top layer on highway A35, nearby Hengelo 

2. Oct 2008 : AC binder and SMA surface-layer at industry-road “Aziëhavenweg” in Amsterdam 

3. Sep 2009 : LEAB base-layers on highway A2 in Everdingen 

4. Sep 2009 : AC bind and surface-layer on rural road “Bennekomsteeg” in Wageningen 
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The Aziëhavenweg in Amsterdam was for both BAM and the ASPARi-team the second experiment with temperature-

monitoring and GPS-monitoring. Apart from registering and monitoring the paving-process the focus was on trying-out 

the feasibility of different measuring-techniques. On the Aziëhavenweg BAM used a industrial infrared camera 

mounted at the back side of the paver. The camera took pictures at 5-seconds interval. The data-analysis was very time-

consuming so temperature could not be viewed real-time to the paving team. 

BAM used the infrared linescanner for the first time in September 2009. This gave the paving-team the opportunity to 

see the asphalt-temperatures in real-time through a laptop connection with the linescanner. Another large step forward 

was the use of an wireless connection between the linescanner and laptop on the second day of that test section. This 

can be seen as a next step in the future in bringing the measured temperature data directly to the roller-operators.  

Also in September 2009 BAM performed a PQi- cycle in Wageningen on a small rural road. Due to (planned) 

inconsistent layer thickness the use of a infrared camera to monitor the cooling was very valuable (fig. 5). 

  

 

 
 

Figure 5; An example of inhomogeneous cooling of the asphalt due to (planned) inconsistent layer thickness 

 

Another important lesson learned in Wageningen was the bad GPS-reception caused by reflection of the trees. Despite 

the professional GPS-equipment with Glonass and GPS-satellite reception, it appeared very hard to filter the GPS-paths 

to a comprehensible standard. 

On all three projects, the paving teams were eager to see their experience and craftsmanship being confirmed by explicit 

data. It gave them further insight at, under normal conditions, invisible aspects as roller-passes applied, cooling from the 

asphalt mat and variability’s of asphalt-temperatures. In the discussions afterwards, it became clear that paving teams 

are willing to incorporate new techniques.  

In general, BAM draws the following conclusions about the experience by following the ASPARi PQi-cycle 

1. Temperature- as well as Compaction Contour plots increase understanding among personnel and are very suitable 

for training-purposes. 

2. The number of roller passes differs significantly in transversal and longitudinal direction.  

3. Roller-operators can hardly notice temperature-variability. Under normal circumstances, they do not use infrared 

techniques and temperature differences are not noticeable. It is recommended to develop a method that makes 

asphalt temperatures for the roller operators easily visible and translates this data directly in directions.  

4. Pavecool and Multicool are software tools for calculation of the expected cooling of the asphalt layer. These tools 

turn out to be reliable predictors for estimating the time-window for compaction.  

5. Paver stops do almost always lead to  extra temperature-cooling of the asphalt mat. . The severity of that cooling 

depends of the length of the paver-stop 

6. Roller-operators can improve their effectiveness and the quality of their work when they can use reliable 

temperature contour-plots in their cabins 

7. Roller-operators can improve the effectiveness and the quality of their work when they can use compaction-

characteristics of asphalt mixtures 

 

These conclusions triggered BAM Wegen to invest more effort in investigating the compaction-characteristics of 

asphalt-mixtures and the behaviour of the paving team. BAM developed an experiments in the laboratory with which 

the compaction possibilities of an asphalt mixture can be tested in a gyrator [16].  

Together with the ASPARi-team BAM developed a visualisation-tool for getting the asphalt-temperature for the roller 

operator. Other than commercial available solutions from roller-manufactures (such as the HCQ from Hamm or the 

Asphaltmanager from BOMAG) their aim is to develop a tool that visualises the asphalt-temperature of the paved area 

directly in the surrounding of the roller. At September 2011 a first draw-version of the visualization-tool was tested in 
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Wijhe. The ASPARi-team succeeded making a wireless connection between  the linescanner and the roller. This 

connection made it possible to show real time the asphalt temperature information to the roller operators. This can be of 

great help for roller operators in doing their work.  

Finally BAM will closely monitor the first PQi-test-project on the A35 near Hengelo. This test section was paved in 

2007 and now reaches the end of the predicted lifetime of the surface-layer [4]. BAM sees this as a full scale test of the 

relationship between on the one side compaction temperature and compaction effort and on the other side pavement 

performance of the compacted material. When any damage to the surface layer is detected, this damage will be 

compared with the temperature- and compaction-contourplots to see if there is any special connection between the 

damage and the paving and rolling conditions. Such a positive relation would give a  boost for putting further effort into 

the ASPARi-program. 

 

 

3.3 PQi Test Section – Ballast Nedam; Kok-Lexmond area at Gorinchem 

 

Ballast Nedam is one of the five largest contractors of the Netherlands and is one of the founders of the ASPARi 

initiative. Ballast Nedam performed one test section using the ASPARi-equipment at April 13 2011 at an industrial area 

in Gorinchem 

The Ballast Nedam project consisted of the realisation of an impermeable pavement for an industrial area. The paving 

area was outside surrounded by a factory-hall, large concrete blocks and a large pile of backfill-material. The pavement 

construction is made impermeable by using a SAMI (Stress Absorbing Membrane Interlayer) underneath the first 

asphalt-layer. The PQi-measurements were performed on the Asphalt Concrete binder and the Asphalt Concrete surface 

layer.  
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Figure 6: Real asphalt cooling data compared to cooling figures predicted by Pavecool.  

 

Based on the experiences during the PQi-session and the analysis afterwards Ballast Nedam draws the following 

conclusions: 

1. The temperature variability’s induced by truck changes are significant (within 20-25ºC). However the paving 

team considers these variability’s as normal.  

2. The real asphalt-cooling is stronger than predicted by the Pavecool-software (fig 6). Even on a hot-day as 

when the measurements took place. It appears that the cooling-time from start to app. 100ºC is constant for 

different circumstances but between 100-60ºC the cooling lasts remarkably longer. 

3. There is a surprisingly large difference in cooling between location in full wind and locations in the lee. It is 

hardly impossible for the operators to notice these differences, so it raises the question how they would be able 

to take these effects into account. Normally the operator will work based on his observation of the colour and 

the shine of the asphalt surface and the effect of his roller on the hot layer. It would help the paver operator if 

he is helped by information about the temperature of the asphalt layer. 

4. The spread of the number of roller passes along the mat differs strongly. According to the paving team a large 

variation is caused due to the confinement of concrete blocks and the factory hall, which results in less space 

for the roller compactor operators. This leaded to short tracks. Operators refer to laying asphalt on a highway, 

where the tracks are longer and the variation in the number of roller passes will be smaller.   
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5. The nuclear measured densities differ strongly from the density measured on the drilled cores: 45-120 kg/m
3
 

for the surface layer and 60-65 kg/m
3
 for the binder. A possible explanation is that the thickness of the surface 

layer differs significantly from the thickness of the base layer. The paving team suggests that more cores 

should be drilled and investigated in order to getting more reliable results for comparing the nuclear measured 

densities with the densities of the drilled cores.  

6. At the location of a paver-stop the number of roller passes is less compared to positions not located at a paver 

stop.  

 

At the beginning the paving team was somewhat skeptical, but get excited and are willing to cooperative after they saw 

the movements of paver and the rollers in the animations. They looked at the work of themselves and their colleagues. 

Normally they only got density information measured with nuclear gauges and from drilled cores. They were not 

familiar with explicitly monitored data of moving equipment and explicit data form the cooling asphalt layer. Especially 

for thin asphalt surface layers the paving team is eager to know how the cooling and compaction goes especially when 

weather conditions are far from optimum. Furthermore, it is important to emphasize that the main goal of the PQi is to 

tool to learn and improve their own primary process; asphalt paving.  It must not be used as a tool for the management 

or the client to give penalties to the paving team.  

 

 

 
 
Figure 7: Measuring nuclear density and asphalt temperature by infrared camera and temperature probes in surface 

layer in track next to factory hall 

 
4. CONCLUSIONS  PROCESS QUALITY IMPROVEMENT – SESSIONS  

 

In the past four years several contractors performed about ten Process Quality improvement-sessions. In these sessions 

the asphalt-temperature was measured with the Infrared-linescanner, cooling curves were predicted with Pavecool and 

measured with thermocouples and infrared cameras. The movements of paving equipment were monitored with high 

accuracy-GPS and the compaction-progress was measured with a nuclear-density-instrument.  

After the measurements the data was analysed and presented to the paving-teams. Together with the paving-teams the 

results were discussed and the focus for future analyses was shifted. Where in the first two years the focus was on 

“measuring-instruments” and “finding possibilities for improvement”, the last two years the focus was shifted to 

“speeding up data-analysis”, “pointing out variability’s of the process and product” and “learning from paving-teams”.   
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Figure 8: Improving background knowledge based on explicit data from the paving process: progression of the 

compaction rate related to number of roller passed applied on the mat.  

 

The most important lessons we draw from the performed PQi-cycles done at different projects and by different 

contractors: 

 

 Temperature- and compaction contour-plots are very useful for the insight in the homogeneity of the paving 

process; by making invisible aspects as asphalt-temperature and number of roller-passes visible, it is possible 

to make applied roller passes and variability in material temperature during compaction explicit. Temperature-

differences of 20º-40ºC  over less than 10 meters are normal. The influence of such variability’s on final specs 

of the pavement should be investigated in the near future so the risks on not meeting asked specifications can 

be calculated. 

 From the processes analysed it can be concluded that truck changes in front of the paper may often lead to 

temperature variability’s of the freshly paved layer. Temperature of the paved layer however, is not explicitly 

visible for the roller operators so they cannot anticipate on them. This means that when such temperature 

variability’s do occur during paving a lane, easily significant variability’s in final density rate may occur.  

 Paver stops (for instance due to a lack of asphalt transport), do easily lead to a strong variability in material 

temperature of the freshly paved lane. This easily can lead to variability in compaction rate as discussed above. 

Deployment of a shuttle buggy or extra trucks will help to reduce paver-stops.  It is recommended to complete 

the project after the effect of logistics as a part of paving operations. 

 Compaction at different temperatures (caused by cooling) and with different roller-types is not always 

effective. The monitoring of the compaction progress learns that there is a need for more insight in the 

compaction-behaviour of different asphalt-mixtures at different temperatures. 

 From the compaction contour plots we got clear that there exists a large variability in spread of roller passes 

applied. It might be that roller operators have to little notion about how often they have been rolled at different 

locations. It seems they have too much focus on some area’s whereas other area’s got too little attention and 

too little passes. By doing  PQi cycles, making data more explicit and giving feedback to operators we work 

towards improvement and optimisation of the asphalt paving process.  

 Feedback of the PQi-cycles to the asphalt paving team is crucial for understanding the variability in 

compaction and temperature due to followed working method. This also enlarges the commitment for the 

paver and roller operators for using new tools.   

 

During the PQi-sessions we became also aware of the fact that there exists a lack of knowledge about the compaction-

characteristics of the Dutch asphalt mixtures. In the near future we will investigate the effectiveness of compaction at 

different temperatures in the laboratory. This will give us the necessary information to guide our paving-teams in when 

to start and stop compaction. 

 

5. STATE OF ART  2
ND

   HALF   2011 

 

In 2008 at the Eurasphalt and Eurobitime conference we discussed our first approach in monitoring the asphalt paving 

process [1]. At that moment we had our first prototypes in temperature and GPS monitoring run. As a result,  a lot of 
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hand labour and time was needed to analyse the data before feedback to the paving team could be given. In 2008 the 

ASPARi executed only a couple of PQi cycles whereas at medio 2011 the process is far more automated and about 22 

PQi cycles are scheduled. ASPARi did her first real-time pilot feedback cycles. Also other applications like Asphalt 

Open, Propave and the Cooling rate Calibration Curve (CCC) has been developed [16]. Those applications make the 

whole process of monitoring more easy and quick. Another important step is that in 2011 the first PQi cycles are 

executed by the contractors themself whereas before these cycles where done by the scientific staff of the university. 

The implications of the fact that now we as contractors use the equipment ourselves, is that we become more and more 

aware of our quality assurance and quality control processes, of course this is quite an improvement. Furthermore, the 

awareness of us as contractors increases when we have more often contact with the whole feedback system (reed more 

frequent PQi cycles).  
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